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Meeting of the Citizens Oversight Committee  

1275 61
Multipurpose Room at Ralph Hawley School 

st

 
 Street, Emeryville 

January 16, 2013 – 6:00 p.m.  
 

We Hold High Academic, Social, and Professional Expectations 
Emery Unified School District Guiding Principles: 

We Create a Sense of Family 
We Inspire and Support Innovation to End Racist and Classist Practices 

 
PUBLIC AGENDA 

 
A. OPENING CEREMONY/ROLL CALL (approximately 6:00 p.m.) 
Tom Rauch, Chair 
Lisa Carlisle, Vice Chair 
Mitchell Fine, Member    
Judy Inouye, Member 
Dr. Marcelline Krafchick, Member   
Kelly Maddox, Member 
Dave Martinez, Member 
Barbie Robinson, Member 
Andrea Sanchez Cortez, Member  

Charlie Schuman, Member    
Rodney Wong, Member 
 
 
Staff 
Dr. Debbra Lindo, Superintendent of Schools 
Roy Miller, ECCL Project Director 
Wendy Chew, ECCL Administrative Assistant 

 
B. APPROVAL OF AGENDA (approximately 6:05 pm) 
C. APPROVAL OF MINUTES (approximately 6:08 pm) 

Minutes of November 2012 meeting 
Minutes of December 2012 meeting 

D. REPORTS (approximately 6:10 p.m.) 
I. Superintendent’s Report 
II. COC Chairperson’s Report 
III. EUSD Staff Comments 
IV. COC Member Comments 
V. ECCL Project Status (“Scope of Work” Report):  1) Facilities, 2) Relationships, 3) Supports 

 
E. VISITORS – Public comment for items NOT on the agenda (approximately 6:25 p.m.)  
Citizens Oversight Committee Procedures: Community members are encouraged to attend Citizens Oversight Committee meetings. Each agenda 
contains a “Visitors” section, to allow for public comment on items NOT listed on the agenda.   Public comments on items that ARE on the agenda 
will be taken at the time of the item.  When recognized by the COC Chair, speakers are asked to limit their comments to three (3) minutes.  

 
This is a public meeting. Under the Ralph M. Brown Act, any person has the right to record these proceedings with an audio or video tape recorder 
so long as they do so without causing a persistent disruption. Cal. Gov. Code 54953.5(a). Please note that an official audio recording of the meeting 
is taking place and is available upon request to the Emery Unified School District.  All writings that are public records and relate to an agenda item 
below which are distributed to a majority of the Oversight Committee (including writings distributed to a majority of the Oversight Committee less 
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than 72 hours prior to the meeting noticed below) will be available at the Emery Unified School District, 4727 San Pablo Avenue, Emeryville, CA 
during normal business hours (8am to 4pm, Monday through Friday, excluding legal holidays) and at www.emeryvillecenter.org. Cal. Gov. Code. 
54957.5(a)-(d). 
 
F. COC ACTION/DISCUSSION ITEMS (approximately 6:30 pm), PUBLIC COMMENT INVITED 

 
1. REPORT ON EMERY UNIFIED SCHOOL DISTRICT’S ON-GOING EDUCATIONAL PROGRAM 

DEVELOPMENT WORK

2. 

. The COC will hear a report from EUSD staff regarding the on-going 
educational program development work of the School District. (30 minutes) 
FINANCE REPORT
1. Subcommittee liaison report 

 (10 minutes total) 

2. Additional input from staff:  A) review of financial info for December 2012 
3. Discussion 

3. COMMUNITY ENGAGEMENT .

 

  The COC will discuss the future content and direction of the 
Community Engagement liaison subcommittee.   Time permitting, the COC will also discuss 
recommendations to the School Board to modify the Specific Plan for Community Engagement.  (15 
minutes total) 

G. DISCUSS NEXT COC MEETING DATE (02.16.13) and AGENDA ITEMS (Meeting will be held at 1275  61st

 

 Street , Ralph 
Hawley School) 

H. COC CHAIR REPORT TO CITY-SCHOOLS 
 
I. COC COMMITTEE MEMBER CLOSING COMMENTS 
 
J. CALENDAR REVIEW. 
 
K. ADJOURNMENT 
 
Pursuant to the Rehabilitation Act of 1973 and the Americans with Disabilities Act of 1990, any individual with a disability 
who requires reasonable accommodation related to COC meetings, may request assistance by contacting the Office of 
the Superintendent at (510) 601-4906. 
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Meeting of the Citizens Oversight Committee  

1070 41st Street, Emeryville 
Multipurpose Room at Anna Yates Elementary School 

 
November 13, 2012 – 6:00 p.m. – Joint Meeting with EUSD PTO 

7:00 p.m. – COC Meeting Agenda 
 
 

We Hold High Academic, Social, and Professional Expectations 
Emery Unified School District Guiding Principles: 

We Create a Sense of Family 
We Inspire and Support Innovation to End Racist and Classist Practices 

 
Meeting Minutes 

 

 

The COC met in joint session with the Emery Unified School District’s Parent Teacher Organization from 6:00  - 7:00 
p.m.  The topic of the joint session was “Full-Service Community Schools”. 

Following the joint session, the COC met beginning at 7:00 p.m. with their agenda as follows: 
 
A. OPENING CEREMONY/ROLL CALL (approximately 6:00 p.m.) 
Tom Rauch, Chair 
Lisa Carlisle, Vice Chair 
Francisco Aalbers, Member (Absent) 
Mitchell Fine, Member (Absent)   
Judy Inouye, Member 
Dr. Marcelline Krafchick, Member   
Kelly Maddox, Member (Absent) 
Dave Martinez, Member 
Barbie Robinson, Member (Absent) 
Andrea Sanchez Cortez, Member (Absent) 

Charlie Schuman, Member    
Rodney Wong, Member 
 
 
Staff 
Dr. Debbra Lindo, Superintendent of Schools 
Roy Miller, ECCL Project Director 
Wendy Chew, ECCL Administrative Assistant 
 

 
B. APPROVAL OF AGENDA (approximately 7:05 pm) 

**Agenda approved as presented. 
C. APPROVAL OF MINUTES (approximately 7:08 pm) 

**Minutes for September and October approved as presented. 
D. REPORTS (approximately 7:10 p.m.) 

1. Superintendent’s Report  
The Superintendent reported on District events for the past month: the passing of Prop 30 and its EUSD 
impact, the upcoming Budget Advisory meeting, and the trip with EUSD’s Yale Fellows.  

2. COC Chairperson’s Report   
The COC Chair shared a proposed calendar of key items identified by the Chair, Co-Chair, Superintendent, 
and Roy Miller. Comments and revisions were encouraged of the COC and should be sent to Tom Rauch. 
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3. EUSD Staff Comments – see item D5 below. 
4. COC Member Comments – None. 
5. ECCL Project Status (“Scope of Work” Report)  

Roy Miller summarized the month’s events under the 3 strands of ECCL project work:  
 
1) Facilities: old ESS site is being surplused and items will be auctioned off  
2) Community: there will be a community meeting on Saturday, Nov. 17, 2012, to present the schematic 
design with a couple more February/March. There is a 3-year student engagement plan in the works.  
3) Project Support: information re: bond sales was presented to the Board, MOU#3 is being drafted.  
 

E. VISITORS – Public comment for items NOT on the agenda (approximately 7:25 p.m.) 
Betsy Cooley mentioned how great it was for District CBO, Mark Bonnett, to invite parents to the upcoming Budget 
Advisory meeting.  

 
F. COC ACTION/DISCUSSION ITEMS (approximately 7:30 pm), PUBLIC COMMENT INVITED 

 
1. POSSIBLE REVISIONS TO COC MEMBERSHIP

The COC discussed revisions to COC membership. C. Schuman suggested a majority quorum. The COC made 
two motions re: COC membership size and quorum size.  

.   The COC discussed possible revision recommendations to the 
School Board regarding COC membership.  (15 minutes) 

• An 11-7 committee was moved. Motion failed.  
• An 11-6 committee sub-motion was made. (M. Krafchick, R. Wong, none opposed) 

**A motion to change COC membership from a 17-7 to an 11-6 committee was approved. Staff will 
present the motion to the Board.  

2. SCHEMATIC DESIGN PHASE PRESENTATION

Roy Miller and the Superintendent updated the COC on the status of redevelopment funds for the ECCL. Roy 
Miller gave an outline of upcoming schematic design hearings, where members and others get more 
information on the ECCL project work: 

. The COC heard and discussed a presentation on the status of 
the ECCL Schematic Design Phase. (45 minutes) 

• ECCL Community Meeting, 11/17/12 
• Board meeting, 11/14/12 (1st hearing) 
• Board meeting, 11/26/12 (2nd hearing) 
• City/Schools meeting, 12/6/12 
• Series D bond sale decision, 12/14/12 

 
3. FINANCE REPORT

1. Subcommittee liaison report 
 (10 minutes total) 

Charlie Schuman reported on the finance liaison meeting held on November 6, 2012. See attached 
document for minutes and details.  

2. Additional input from staff:  A) reviewed financial info for 09/2012 
**Financial reports for 09/2012 and 10/2012 approved as appropriate expenditures. 

3. Discussion 
 

4. COMMUNITY ENGAGEMENT .

Item was tabled until the next meeting of the COC.  

  The COC will discuss the future content and direction of the Community 
Engagement liaison subcommittee.   (10 minutes total)  

 
G. DISCUSS NEXT COC MEETING DATE (12.19.12) and AGENDA ITEMS at 1275  61st Street (Ralph Hawley School) 

1. Community Engagement liaison subcommittee 
2. Schematic Design presentation 
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H. COC CHAIR REPORT TO CITY-SCHOOLS 

1. 11-6 committee membership suggestion 
2. AY PTO/COC joint meeting 

 
I. COC COMMITTEE MEMBER CLOSING COMMENTS  

 
COC members should review the proposed calendar and send comments/revisions to COC Chairman, Tom Rauch.  

 
J. CALENDAR REVIEW 
 
K. ADJOURNMENT (approx. 8:30pm)  
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Meeting of the Citizens Oversight Committee  

1275 61st Street, Emeryville 
Multipurpose Room at Ralph Hawley School 

 
December 19, 2012 – 6:00 p.m.  

 

We Hold High Academic, Social, and Professional Expectations 
Emery Unified School District Guiding Principles: 

We Create a Sense of Family 
We Inspire and Support Innovation to End Racist and Classist Practices 

 
Meeting Minutes 

 
A. OPENING CEREMONY/ROLL CALL (approximately 6:00 p.m.) 
Tom Rauch, Chair  
Lisa Carlisle, Vice Chair (Absent) 
Francisco Aalbers, Resigned  
Mitchell Fine, Member (Absent)   
Judy Inouye, Member  
Dr. Marcelline Krafchick, Member   
Kelly Maddox, Member (Absent) 
Dave Martinez, Member 
Barbie Robinson, Member (Absent) 

Andrea Sanchez Cortez, Member (Absent) 
Charlie Schuman, Member (Absent)    
Rodney Wong, Member 
 
 
Staff 
Dr. Debbra Lindo, Superintendent of Schools 
Roy Miller, ECCL Project Director 
Wendy Chew, ECCL Administrative Assistant 

 
**Note: A quorum was not present for the December meeting** 

 
B. APPROVAL OF AGENDA (approximately 6:05 pm) 
C. APPROVAL OF MINUTES (approximately 6:08 pm) 
D. REPORTS (approximately 6:10 p.m.) 

1. Superintendent’s Report - The Superintendent discussed District activities addressing the New 
Town Massacre and shared a note written by a student to the people of New Town. She also 
shared the following: Ariel Hughes, an ESS student, received a $1000 scholarship from Caldwell 
Flores Winters; Trustee Dwin and the ESS basketball team helped pass out bags of groceries at 
ECAP; the Budget Advisory Committee met with Mark Bonnet, who went over Prop 30, its 
implications for the District, and review the budget process; Head Start had a holiday party and 
invited other branches to join and tour their new facility. 

2. COC Chairperson’s Report - COC Chairperson reported to City/Schools about the joint COC/PTO 
meeting, and hopes to be able to do this 1-2 times a year to share and learn about each other’s 
work. Charlie Schuman will present the finance reports. The Chairperson expressed wanting to hear 
more about the ECCL Community Benefits Agreement with Turner Construction and how it relates 
to community engagement.  

3. EUSD Staff Comments – See tem (D5) 
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4. COC Member Comments – The COC discussed member attendance, concerns around absences, 
and how to re-engage and build student capacity to be full participants on the committee. They 
also addressed ECCL safety, security procedures, benefits with co-location and community building.  

5. ECCL Project Status (“Scope of Work” Report) – Roy Miller reported on the 3 strands of ECCL 
project work: 1) Facilities - see Item (F1) 2) Relationship – The COC will hear a program 
development update in January. Applications for the Full Service Community Task Force are being 
developed 3) Supports – Staff is in the process of drafting MOU3 with EUSD and City of Emeryville. 
An RFP for a joint occupant partner was put out in the Oakland Tribune. With communications, 
Davis and Associates is surveying members of the community to develop meaningful messages with 
regard to the ECCL and helping to combine the ECCL and EUSD websites. The Community Benefits 
Agreement, reviewed by City/Schools and approved by the Board, describes commitments the 
ECCL contractor has to the Emeryville community. The document can be found on the District 
website with the December 17, 2012 Board meeting packet.  
 

E. VISITORS – Public comment for items NOT on the agenda (approximately 7:15 p.m.) – None. 
 
F. COC ACTION/DISCUSSION ITEMS (approximately 6:30 pm), PUBLIC COMMENT INVITED 

1. SCHEMATIC DESIGN PHASE & SERIES D BOND SALE PRESENTATION

2. 

. The COC was given a 
presentation on and discussed the status of the ECCL Schematic Design Phase and the Series D 
bond sale, both recently approved by the School Board. There are 4 parameters that must be met 
for the bond sale: 1) Tax Rate does not exceed  $60/100,000 of Assessed Value 2) type of bond sold 
is CAB with a payback ratio does not exceed  4:1 3) bond maturity will not exceed 32 years 8 
months  4) bond amount is between $17M - $18.25M. 
REPORT ON SCHOOL BOARD ACTION REGARDING COC RECOMMENDED CHANGES TO BY-LAWS 
CONCERNING MEMBERSHIP

**Tabled until the next COC meeting. 

. The COC will hear a report from staff regarding actions taken by the 
School Board relating to the By-Laws recommendations from the COC. (5 minutes) 

3. FINANCE REPORT
1. Subcommittee liaison report 

 (10 minutes total)  

2. Additional input from staff:  A) review of financial info for November 2012 
3. Discussion 
**Tabled until the next COC meeting. 

4. COMMUNITY ENGAGEMENT.

** Tabled until the next COC meeting.  

  The COC will discuss the future content and direction of the 
Community Engagement liaison subcommittee.  Time permitting, the COC will also discuss 
recommendations to the School Board to modify the Specific Plan for Community Engagement.  (15 
minutes total) 

 
G. DISCUSS NEXT COC MEETING DATE (01.16.13) and AGENDA ITEMS (Meeting will be held at 1275  61st Street , Ralph 

Hawley School) – All tabled items will move to the January Agenda in addition to a presentation on the program 
development work. 

 
H. COC CHAIR REPORT TO CITY-SCHOOLS 
 
I. COC COMMITTEE MEMBER CLOSING COMMENTS 
 
J. CALENDAR REVIEW 
 
K. ADJOURNMENT (7:50pm) 

 



 

 

EMERY UNIFIED SCHOOL DISTRICT 

COC MONTHLY FINANCIAL REPORT 

 

FOR NOVEMBER & 

DECEMBER, 2012 

 
November Actual Expenses   page 1 

November Warrants (checks)   page 2 

November Transaction Detail    page(s) 3-13 

December Actual Expenses   page 14 

December Warrants (checks)   page(s) 15-16 

December Transaction Detail    page(s) 17-24 

 

 

PREPARED BY MARK BONNETT 
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s 2010-11 
Actuals

2011-12 
Actuals

2012-13 Adopted 
Budget Revised Budget Encumbrance

Year-to-Date 
Prior Month

Year-to-Date 
Current Month

Activity for 
Current Month Balance

Total Measure 
J To Date

a 801 Construct, Furnish & Equipment Facilities*  995,062 1,293,188 7,401,180.00 7,212,180.00 257,613.31 502,101.41 594,676.00 92,574.59 6,359,890.69 2,882,926.32

b 802 Replace, demolish or renovate District properties 1,008,418 0.00 650,000.00 10,000.00 0.00 535,535.82 535,535.82 104,464.18 1,543,953.85
c 803 Replace portables with permanent classrooms 0.00 0.00 0.00 0.00 0.00
d 804 Construction school-site support 0.00 0.00 0.00 0.00 0.00
e 805 Upgrade and replace classroon technology 105,517 4,390 0.00 0.00 0.00 0.00 0.00 0.00 0.00 109,907.20
f 806 Acquire available real property 0.00 0.00 0.00 0.00 0.00
g 807 Provide appropriate packing facilities 0.00 0.00 0.00 0.00 0.00
h 808 Provide Interim housing 39,762 76,298 0.00 930,000.00 91,416.98 585,657.24 648,104.54 62,447.30 190,478.48 764,164.54
i 809 Make additional repairs and upgrades 0.00 0.00 0.00 0.00 0.00
j 810 Perform necessary site preparation 29,383 0.00 50,000.00 15,068.61 0.00 0.00 0.00 34,931.39 29,383.32

k 811 Address unforseen conditions revealed by 
construction 0.00 0.00 0.00 0.00 0.00

l 812 Mitigate items identified by the EIR 0.00 0.00 0.00 0.00 0.00
m 813 Install energy efficient systems 0.00 0.00 0.00 0.00 0.00

Total 1,140,342 2,411,677 7,401,180.00 8,842,180.00 374,098.90 1,087,758.65 1,778,316.36 690,557.71 6,689,764.74 5,330,335.23

Payroll 25,802.78
Non-payroll expenditures 664,754.93
Accured Payables 0.00
Total Activity for Month 690,557.71

 
 * Option 704 has been added to option 801

Measure J:  ECCL Actual Expenditures as of November 30, 2012

1 of 24



50205486
50205487

50205503
50206132
50206141
50206340
50206140
50205496
50206131

50206138
50206343
50206347
50205491
50206133

50205484

Cancel 1

Fund
010
130
210
250

930,402.96
52.50

Net (Check Amount) 930,350.46

Check Date Pay to the Order of Fund-Object Comment

210-5650 ECCL/Relocation activities re: Ralph Hawley 39,960.00

Expensed Amount

ReqPay12c Board Report

Checks Dated 11/01/2012 through 11/30/2012 Sorted by Fund
Check 
Number

Check Amount

210-5650 ECCL/Wi-fi at Ralph Hawley 2,735.57

11/05/2012 Bay Restorators Cancelled ECCL/Ralph Hawley site cleaning 11,397.47
11/05/2012 Bel Construction

210-5650 ECCL/Ralph Hawley site cleaning 11,397.47

11/05/2012 USA Carpet 210-5650 ECCL/R.H. floor work 7,959.26
11/09/2012 DecoTech Systems, Inc.

210-5830 ECCL/Consulting Services 275.00

11/09/2012 Shamrock Office Solutions Inc 210-5650 ECCL/Moving District printers 395.00
11/14/2012 Bay Restorators

210-5830 ECCL/Consulting Services 19,200.00

11/09/2012 School Facility Consultants 210-5825 ECCL/Consulting Services 2,337.50
11/05/2012 Murdoch, Walrath & Holmes

210-6155 Wiring for Ralph Hawley Campus 135.64

11/09/2012 Davis & Associates 210-5830 ECCL/Communications Consulting services 17,754.75

11/09/2012 National Equity Project

210-6210 ECCL/architectural services, feasability study 137,495.00

11/14/2012 Inside Out Design, Inc. 210-5830 ECCL/Arborist services at old ESS site 2,338.50
11/14/2012 Team One Solutions

Total Number of Checks 15 676,152.40

11/05/2012 DSK Architects 210-6210 ECCL/architectural fees 398,040.82
11/09/2012 DSK Architects

Fund Summary

Description Check Count Expensed Amount

11/05/2012 BAGG Engineers 210-6240 ECCL/Geotechnical Engineer Consulting Srv 24,730.42

11,397.47

General Fund 61 216,363.67
Cafeteria Fund 9 43,647.91
Building Fund Primary 14 664,754.93
Capital Facilities Fund 5 5,636.45

Total Number of Checks 88
Less Unpaid Sales Tax Liability

The preceding Checks have been issued in accordance with the District's Policy and authorization of the Board of Trustees.  It is recommended that the preceding 
Checks be approved. Page 4 of 4
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 11/01/2012 to 11/30/2012

Pay To

Name
Journal # Description

Trans 

Dt

Adopted

Budget

Revised

Budget

Account

Balance
RevenueRef#

Option 

210-8660-0000-    -    -   -  - -  Interest, Unrestrict,

CT13-03302 12/13 1ST QTR APP -  09/30/12 - EMERY11/27/12 13,820.00 13,820.00-

210-8660-9110-    -    -   -  - -  Interest, Measure J SerA,

Balance Forward 50,000.00 50,000.00 50,000.00 11/01/12

210-8660-9120-    -    -   -  - -  Interest,Measure J SerB,

Balance Forward 18,750.00 18,750.00 18,750.00 11/01/12

210-8660-9130-    -    -   -  - -  Interest,Measure J SerC,

Balance Forward 19,100.00 19,100.00 19,100.00 11/01/12

87,850.00 87,850.00 74,030.00 13,820.00 Total for Option , and Revenue accounts

Option 704 - ECCL_Proj

Adopted

Budget

Revised

Budget
Journal #

Pay To

Name

Account

Balance

Trans 

Dt
ExpenditureEncumberedRef# Description

210-3802-9110-0000-8100-500-70- -704  PERS RedCL, Measure J Ser

Balance Forward 1,000.00- .00 11/01/12

BT13-00023 1st Interim budget adj 11/06/12 1,000.00 1,000.00 

BT13-00033 Undo BT13-00023 11/18/12 1,000.00- .00 

Account Total 1,000.00- .00 .00 .00 11/30/12

210-5830-9120-0000-8100-500-70- -704  Contracted,Measure J SerB

Balance Forward 19,988.48 1,323,334.00 1,294,541.25 8,804.27 1,323,334.00 11/01/12

210-5845-9120-0000-8100-500-70- -704  Legal Exp,Measure J SerB,

Balance Forward 100,000.00 70,000.00 30,000.00 100,000.00 11/01/12

210-6150-9120-0000-8500-500-70- -704  Site Suppo,Measure J SerB

Balance Forward 50,000.00 50,000.00 50,000.00 11/01/12

210-6155-9120-0000-8500-500-70- -704  Relocation,Measure J SerB

Balance Forward 26,269.51 50,000.00 15,710.47 8,020.02 50,000.00 11/01/12

Team One Solutions EN13-01107 Wiring for Ralph Hawley Campus 11/14/12 135.64- 15,846.11 P13-00007

Team One Solutions EX13-00893 Wiring for Ralph Hawley Campus 11/14/12 135.64 15,710.47 P13-00007

Account Total 50,000.00 26,405.15 7,884.38 50,000.00 11/30/12

210-6210-9120-0000-8500-500-70- -704  Architect,Measure J SerB,

Balance Forward 2,233,333.00 1,840,333.00 1,840,333.00 11/01/12

BR13-00033 BT as per Roy request 11/06/12 193,000.00- 1,647,333.00 

BR13-00060 Undo BR13-00033 11/17/12 193,000.00 1,840,333.00 

Account Total 2,233,333.00 .00 .00 1,840,333.00 11/30/12

210-6250-9120-0000-8500-500-70- -704  OtherCostP,Measure J SerB

Balance Forward 675,000.00 675,000.00 675,000.00 11/01/12

210-6270-9120-0000-8500-500-70- -704  OtherCostC,Measure J SerB

selection

Page 1 of 11

Filtered by User Permissions, (Org = 18, Online/Offline = N, Fiscal Year = 2013, Start Date = 11/1/2012, End Date = 11/30/2012, Unposted JEs? 

= N, Assets and Liabilities? = N, Restricted? = Y, Fund = 210, Object = 1-8, Obj Digits = 0, Page Break Lvl = )
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 11/01/2012 to 11/30/2012

Journal # Description
Account

Balance
ExpenditureEncumbered

Revised

Budget

Adopted

Budget

Trans 

Dt

Pay To

Name
Ref#

Option 704 - ECCL_Proj (continued)

210-6270-9120-0000-8500-500-70- -704  OtherCostC,Measure J SerB

Balance Forward 700,000.00 700,000.00 700,000.00 11/01/12

210-6272-9120-0000-8500-500-70- -704  InterimHou,Measure J SerB

Balance Forward 958,333.00 958,333.00 958,333.00 11/01/12

210-6300-9120-0000-8500-500-70- -704  Bks NwLibr,Measure J SerB

Balance Forward 100,000.00 100,000.00 100,000.00 11/01/12

210-6410-9120-0000-8500-500-70- -704  Equip&Tech,Measure J SerB

Balance Forward 253,893.09 310,000.00 49,191.32 6,915.59 310,000.00 11/01/12

6,499,000.00 6,107,000.00 5,753,109.04 53,604.24 300,286.72 Total for Option 704, and Expense accounts

Option 801 - A) School Const

210-2305-9110-9214-8100-400-70- -801  Supv Sal, Measure J SerA,

Balance Forward 256,746.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 256,746.00- 256,746.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 62,697.32- 194,048.68-

GJ13-00020 Undo GJ13-00009 11/17/12 62,697.32 256,746.00-

BT13-00031 Undo BT13-00022 11/18/12 256,746.00 .00 

Account Total 256,746.00 .00 .00 .00 11/30/12

210-2305-9120-9214-8100-400-70- -801  Supv Sal,Measure J SerB,N

Balance Forward 62,697.32 194,048.68 256,746.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 256,746.00 450,794.68 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 62,697.32 388,097.36 

GJ13-00020 Undo GJ13-00009 11/17/12 62,697.32- 450,794.68 

BT13-00031 Undo BT13-00022 11/18/12 256,746.00- 194,048.68 

PR13-00023 11/30/12 Regular Payroll (Earnings) 11/30/12 13,821.87 180,226.81 

Account Total .00 76,519.19 .00 256,746.00 11/30/12

210-2405-9110-9214-8100-400-70- -801  Clrk Sal, Measure J SerA,

Balance Forward 37,548.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 37,548.00- 37,548.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 12,516.00- 25,032.00-

GJ13-00020 Undo GJ13-00009 11/17/12 12,516.00 37,548.00-

BT13-00031 Undo BT13-00022 11/18/12 37,548.00 .00 

Account Total 37,548.00 .00 .00 .00 11/30/12

210-2405-9120-9214-8100-400-70- -801  Clrk Sal,Measure J SerB,N

Balance Forward 12,516.00 25,032.00 37,548.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 37,548.00 62,580.00 
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Option 801 - A) School Const (continued)

210-2405-9120-9214-8100-400-70- -801  Clrk Sal,Measure J SerB,N (continued)

GJ13-00009 Moving expenses fr Series A to B 11/06/12 12,516.00 50,064.00 

GJ13-00020 Undo GJ13-00009 11/17/12 12,516.00- 62,580.00 

BT13-00031 Undo BT13-00022 11/18/12 37,548.00- 25,032.00 

PR13-00023 11/30/12 Regular Payroll (Earnings) 11/30/12 3,129.00 21,903.00 

Account Total .00 15,645.00 .00 37,548.00 11/30/12

210-2905-9110-9214-8100-400-70- -801  Oth Class,Measure J SerA,

Balance Forward 28,560.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 28,560.00- 28,560.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 9,520.00- 19,040.00-

GJ13-00020 Undo GJ13-00009 11/17/12 9,520.00 28,560.00-

BT13-00031 Undo BT13-00022 11/18/12 28,560.00 .00 

Account Total 28,560.00 .00 .00 .00 11/30/12

210-2905-9120-9214-8100-400-70- -801  Oth Class,Measure J SerB,

Balance Forward 9,520.00 19,040.00 28,560.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 28,560.00 47,600.00 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 9,520.00 38,080.00 

GJ13-00020 Undo GJ13-00009 11/17/12 9,520.00- 47,600.00 

BT13-00031 Undo BT13-00022 11/18/12 28,560.00- 19,040.00 

PR13-00023 11/30/12 Regular Payroll (Earnings) 11/30/12 2,380.00 16,660.00 

Account Total .00 11,900.00 .00 28,560.00 11/30/12

210-2924-9110-9214-8100-400-70- -801  OthClasHSt, Measure J Ser

Balance Forward 377,620.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 377,620.00- 377,620.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 5,770.50- 371,849.50-

GJ13-00020 Undo GJ13-00009 11/17/12 5,770.50 377,620.00-

BT13-00031 Undo BT13-00022 11/18/12 377,620.00 .00 

Account Total 377,620.00 .00 .00 .00 11/30/12

210-2924-9120-9214-8100-400-70- -801  OthClasHSt,Measure J SerB

Balance Forward 5,770.50 371,849.50 377,620.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 377,620.00 749,469.50 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 5,770.50 743,699.00 

GJ13-00020 Undo GJ13-00009 11/17/12 5,770.50- 749,469.50 

BT13-00031 Undo BT13-00022 11/18/12 377,620.00- 371,849.50 

Account Total .00 5,770.50 .00 377,620.00 11/30/12

210-3102-9110-9214-8100-400-70- -801  STRS Class, Measure J Ser
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Option 801 - A) School Const (continued)

210-3102-9110-9214-8100-400-70- -801  STRS Class, Measure J Ser (continued)

Balance Forward 2,357.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 2,357.00- 2,357.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 1,177.90- 1,179.10-

GJ13-00020 Undo GJ13-00009 11/17/12 1,177.90 2,357.00-

BT13-00031 Undo BT13-00022 11/18/12 2,357.00 .00 

Account Total 2,357.00 .00 .00 .00 11/30/12

210-3102-9120-9214-8100-400-70- -801  STRS Class,Measure J SerB

Balance Forward 1,177.90 1,179.10 2,357.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 2,357.00 3,536.10 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 1,177.90 2,358.20 

GJ13-00020 Undo GJ13-00009 11/17/12 1,177.90- 3,536.10 

BT13-00031 Undo BT13-00022 11/18/12 2,357.00- 1,179.10 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 196.35 982.75 

Account Total .00 1,374.25 .00 2,357.00 11/30/12

210-3202-9110-9214-8100-400-70- -801  PERS Class, Measure J Ser

Balance Forward 76,713.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 76,713.00- 76,713.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 8,702.76- 68,010.24-

GJ13-00020 Undo GJ13-00009 11/17/12 8,702.76 76,713.00-

BT13-00031 Undo BT13-00022 11/18/12 76,713.00 .00 

Account Total 76,713.00 .00 .00 .00 11/30/12

210-3202-9120-9214-8100-400-70- -801  PERS Class,Measure J SerB

Balance Forward 8,702.76 68,010.24 76,713.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 76,713.00 144,723.24 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 8,702.76 136,020.48 

GJ13-00020 Undo GJ13-00009 11/17/12 8,702.76- 144,723.24 

BT13-00031 Undo BT13-00022 11/18/12 76,713.00- 68,010.24 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 1,935.28 66,074.96 

Account Total .00 10,638.04 .00 76,713.00 11/30/12

210-3312-9110-9214-8100-400-70- -801  OASDI Clas, Measure J Ser

Balance Forward 39,994.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 39,994.00- 39,994.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 4,476.00- 35,518.00-

GJ13-00020 Undo GJ13-00009 11/17/12 4,476.00 39,994.00-
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Option 801 - A) School Const (continued)

210-3312-9110-9214-8100-400-70- -801  OASDI Clas, Measure J Ser (continued)

BT13-00031 Undo BT13-00022 11/18/12 39,994.00 .00 

Account Total 39,994.00 .00 .00 .00 11/30/12

210-3312-9120-9214-8100-400-70- -801  OASDI Clas,Measure J SerB

Balance Forward 4,476.00 35,518.00 39,994.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 39,994.00 75,512.00 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 4,476.00 71,036.00 

GJ13-00020 Undo GJ13-00009 11/17/12 4,476.00- 75,512.00 

BT13-00031 Undo BT13-00022 11/18/12 39,994.00- 35,518.00 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 343.33 35,174.67 

Account Total .00 4,819.33 .00 39,994.00 11/30/12

210-3322-9110-9214-8100-400-70- -801  Medi Class, Measure J Ser

Balance Forward 10,157.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 10,157.00- 10,157.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 1,312.25- 8,844.75-

GJ13-00020 Undo GJ13-00009 11/17/12 1,312.25 10,157.00-

BT13-00031 Undo BT13-00022 11/18/12 10,157.00 .00 

Account Total 10,157.00 .00 .00 .00 11/30/12

210-3322-9120-9214-8100-400-70- -801  Medi Class,Measure J SerB

Balance Forward 1,312.25 8,844.75 10,157.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 10,157.00 19,001.75 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 1,312.25 17,689.50 

GJ13-00020 Undo GJ13-00009 11/17/12 1,312.25- 19,001.75 

BT13-00031 Undo BT13-00022 11/18/12 10,157.00- 8,844.75 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 280.29 8,564.46 

Account Total .00 1,592.54 .00 10,157.00 11/30/12

210-3402-9110-9214-8100-400-70- -801  H&W Class, Measure J SerA

Balance Forward 36,496.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 36,496.00- 36,496.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 11,026.45- 25,469.55-

GJ13-00020 Undo GJ13-00009 11/17/12 11,026.45 36,496.00-

BT13-00031 Undo BT13-00022 11/18/12 36,496.00 .00 

Account Total 36,496.00 .00 .00 .00 11/30/12

210-3402-9120-9214-8100-400-70- -801  H&W Class,Measure J SerB,

Balance Forward 11,026.45 25,469.55 36,496.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 36,496.00 61,965.55 
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Option 801 - A) School Const (continued)

210-3402-9120-9214-8100-400-70- -801  H&W Class,Measure J SerB, (continued)

GJ13-00009 Moving expenses fr Series A to B 11/06/12 11,026.45 50,939.10 

GJ13-00020 Undo GJ13-00009 11/17/12 11,026.45- 61,965.55 

BT13-00031 Undo BT13-00022 11/18/12 36,496.00- 25,469.55 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 2,749.02 22,720.53 

Account Total .00 13,775.47 .00 36,496.00 11/30/12

210-3502-9110-9214-8100-400-70- -801  SUI Class, Measure J SerA

Balance Forward 7,706.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 7,706.00- 7,706.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 995.60- 6,710.40-

GJ13-00020 Undo GJ13-00009 11/17/12 995.60 7,706.00-

BT13-00031 Undo BT13-00022 11/18/12 7,706.00 .00 

Account Total 7,706.00 .00 .00 .00 11/30/12

210-3502-9120-9214-8100-400-70- -801  SUI Class,Measure J SerB,

Balance Forward 995.60 6,710.40 7,706.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 7,706.00 14,416.40 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 995.60 13,420.80 

GJ13-00020 Undo GJ13-00009 11/17/12 995.60- 14,416.40 

BT13-00031 Undo BT13-00022 11/18/12 7,706.00- 6,710.40 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 212.65 6,497.75 

Account Total .00 1,208.25 .00 7,706.00 11/30/12

210-3602-9110-9214-8100-400-70- -801  WC Class, Measure J SerA,

Balance Forward 17,512.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 17,512.00- 17,512.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 2,262.60- 15,249.40-

GJ13-00020 Undo GJ13-00009 11/17/12 2,262.60 17,512.00-

BT13-00031 Undo BT13-00022 11/18/12 17,512.00 .00 

Account Total 17,512.00 .00 .00 .00 11/30/12

210-3602-9120-9214-8100-400-70- -801  WC Class,Measure J SerB,N

Balance Forward 2,262.60 15,249.40 17,512.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 17,512.00 32,761.40 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 2,262.60 30,498.80 

GJ13-00020 Undo GJ13-00009 11/17/12 2,262.60- 32,761.40 

BT13-00031 Undo BT13-00022 11/18/12 17,512.00- 15,249.40 

PR13-00023 11/30/12 Regular Payroll (Contributions)11/30/12 483.27 14,766.13 
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Option 801 - A) School Const (continued)

Account Total .00 2,745.87 .00 17,512.00 11/30/12

210-3802-9110-9214-8100-400-70- -801  PERS RedCL, Measure J Ser

Balance Forward 10,771.00 .00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 10,771.00- 10,771.00-

GJ13-00009 Moving expenses fr Series A to B 11/06/12 1,221.89- 9,549.11-

GJ13-00020 Undo GJ13-00009 11/17/12 1,221.89 10,771.00-

BT13-00031 Undo BT13-00022 11/18/12 10,771.00 .00 

Account Total 10,771.00 .00 .00 .00 11/30/12

210-3802-9120-9214-8100-400-70- -801  PERS RedCL,Measure J SerB

Balance Forward 1,221.89 8,549.11 9,771.00 11/01/12

BT13-00022 Moving budget fr Series A to B 11/06/12 10,771.00 19,320.11 

BT13-00023 1st Interim budget adj 11/06/12 1,000.00- 18,320.11 

GJ13-00009 Moving expenses fr Series A to B 11/06/12 1,221.89 17,098.22 

GJ13-00020 Undo GJ13-00009 11/17/12 1,221.89- 18,320.11 

BT13-00031 Undo BT13-00022 11/18/12 10,771.00- 7,549.11 

BT13-00033 Undo BT13-00023 11/18/12 1,000.00 8,549.11 

PR13-00023 11/30/12 Regular Payroll (PERS Recapture)11/30/12 271.72 8,277.39 

Account Total .00 1,493.61 .00 9,771.00 11/30/12

210-4300-9110-9217-8100-400-70- -801  Matls&Supp, Measure J Ser

Balance Forward 424.23 3,211.62 1,364.15 5,000.00 11/01/12

FedEx Kinko's EN13-01148 ECCL/Summer youth workshop supplies11/26/12 16.28 3,195.34 R13-00294

FedEx Kinko's EN13-01169 ECCL/Summer youth workshop supplies11/28/12 16.28- 3,211.62 R13-00294

FedEx Kinko's EN13-01170 ECCL/print and laminate class charts at Santa Fe11/28/12 388.24 2,823.38 P13-00275

Account Total .00 424.23 1,752.39 5,000.00 11/30/12

210-4415-9110-9220-8100-400-70- -801  Comp Equip, Measure J Ser

Balance Forward 120.37 4,879.63 5,000.00 11/01/12

210-5825-9110-9208-8100-400-70- -801  Consultant, Measure J Ser

Balance Forward 3,965.00 1,035.00 5,000.00 11/01/12

School Facility ConsultantsEN13-01192 ECCL/Consulting Services 11/29/12 312.50 722.50 P13-00261

Account Total .00 3,965.00 312.50 5,000.00 11/30/12

210-5825-9120-9208-8100-400-70- -801  Consultant,Measure J SerB

Balance Forward 3,000.00 3,000.00 11/01/12

BR13-00033 BT as per Roy request 11/06/12 3,000.00 6,000.00 

School Facility ConsultantsEN13-01068 ECCL/Consulting Services 11/07/12 2,337.50 3,662.50 P13-00238

School Facility ConsultantsEN13-01094 ECCL/Consulting Services 11/09/12 2,337.50- 6,000.00 P13-00238
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Option 801 - A) School Const (continued)

210-5825-9120-9208-8100-400-70- -801  Consultant,Measure J SerB (continued)

School Facility ConsultantsEX13-00889 ECCL/Consulting Services 11/09/12 2,337.50 3,662.50 P13-00238

BR13-00060 Undo BR13-00033 11/17/12 3,000.00- 662.50 

Account Total .00 2,337.50 .00 3,000.00 11/30/12

210-5830-9110-9212-8100-400-70- -801  Contracted, Measure J Ser

Balance Forward 48,674.26 2,100.74 2,225.00 53,000.00 11/01/12

Murdoch, Walrath & HolmesEN13-01020 ECCL/Consulting Services 11/05/12 275.00- 2,375.74 P13-00216

Murdoch, Walrath & HolmesEX13-00830 ECCL/Consulting Services 11/05/12 275.00 2,100.74 P13-00216

Inside Out Design, Inc. EN13-01113 ECCL/Arborist services at old ESS site11/14/12 1,950.00- 4,050.74 P13-00197

Inside Out Design, Inc. EX13-00899 ECCL/Arborist services at old ESS site11/14/12 2,338.50 1,712.24 P13-00197

Account Total .00 51,287.76 .00 53,000.00 11/30/12

210-5830-9120-9212-8100-400-70- -801  Contracted,Measure J SerB

Balance Forward 90,000.00 90,000.00 11/01/12

BR13-00033 BT as per Roy request 11/06/12 40,000.00 130,000.00 

Davis & Associates EN13-01066 ECCL/Communications Consulting services11/07/12 17,754.75 112,245.25 P13-00235

National Equity Project EN13-01067 ECCL/Consulting Services 11/07/12 19,200.00 93,045.25 P13-00236

Davis & Associates EN13-01092 ECCL/Communications Consulting services11/09/12 17,754.75- 110,800.00 P13-00235

National Equity Project EN13-01093 ECCL/Consulting Services 11/09/12 19,200.00- 130,000.00 P13-00236

Davis & Associates EX13-00887 ECCL/Communications Consulting services11/09/12 17,754.75 112,245.25 P13-00235

National Equity Project EX13-00888 ECCL/Consulting Services 11/09/12 19,200.00 93,045.25 P13-00236

BR13-00060 Undo BR13-00033 11/17/12 40,000.00- 53,045.25 

John Michael Trible EN13-01123 ECCL/Interim Housing consulting services11/26/12 6,322.75 46,722.50 P13-00258

Davis & Associates EN13-01179 ECCL/Consulting services 11/29/12 10,756.25 35,966.25 P13-00284

Account Total .00 36,954.75 17,079.00 90,000.00 11/30/12

210-5845-9110-9609-8100-400-70- -801  Legal Exp, Measure J SerA

Balance Forward 23,487.20 23,487.20-11/01/12

210-6240-9110-9204-8500-400-70- -801  Preliminar, Measure J Ser

Balance Forward 18,269.58 24,730.42 43,000.00 11/01/12

BAGG Engineers EN13-01007 ECCL/Geotechnical Engineer Consulting Srv11/05/12 414.00- 18,683.58 P13-00224

BAGG Engineers EN13-01008 ECCL/Geotechnical Engineer Consulting Srv11/05/12 11,909.92- 30,593.50 P13-00224

BAGG Engineers EN13-01009 ECCL/Geotechnical Engineer Consulting Srv11/05/12 8,006.50- 38,600.00 P13-00224

BAGG Engineers EN13-01010 ECCL/Geotechnical Engineer Consulting Srv11/05/12 4,400.00- 43,000.00 P13-00224

BAGG Engineers EX13-00817 ECCL/Geotechnical Engineer Consulting Srv11/05/12 414.00 42,586.00 P13-00224

BAGG Engineers EX13-00818 ECCL/Geotechnical Engineer Consulting Srv11/05/12 11,909.92 30,676.08 P13-00224

BAGG Engineers EX13-00819 ECCL/Geotechnical Engineer Consulting Srv11/05/12 8,006.50 22,669.58 P13-00224
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 11/01/2012 to 11/30/2012

Journal # Description
Account

Balance
ExpenditureEncumbered

Revised

Budget

Adopted

Budget

Trans 

Dt

Pay To

Name
Ref#

Option 801 - A) School Const (continued)

210-6240-9110-9204-8500-400-70- -801  Preliminar, Measure J Ser (continued)

BAGG Engineers EX13-00820 ECCL/Geotechnical Engineer Consulting Srv11/05/12 4,400.00 18,269.58 P13-00224

Account Total .00 24,730.42 .00 43,000.00 11/30/12

210-6250-9110-9203-8500-400-70- -801  OtherCostP, Measure J Ser

Balance Forward 3,600.00 3,600.00-11/01/12

902,180.00 1,105,180.00 791,646.83 19,143.89 294,389.28 Total for Option 801, and Expense accounts

Option 802 - B) Replace Dist

210-6210-9110-9202-8500-400-70- -802  Architect, Measure J SerA

Balance Forward 91,959.18 408,040.82 500,000.00 11/01/12

DSK Architects EN13-01021 ECCL/architectural fees 11/05/12 398,040.82- 490,000.00 P13-00226

DSK Architects EX13-00831 ECCL/architectural fees 11/05/12 398,040.82 91,959.18 P13-00226

Account Total .00 398,040.82 10,000.00 500,000.00 11/30/12

210-6210-9120-9202-8500-400-70- -802  Architect,Measure J SerB,

Balance Forward 150,000.00 150,000.00 11/01/12

BR13-00033 BT as per Roy request 11/06/12 150,000.00 300,000.00 

DSK Architects EN13-01065 ECCL/architectural services, feasability study11/07/12 137,495.00 162,505.00 P13-00234

DSK Architects EN13-01090 ECCL/architectural services, feasability study11/09/12 137,495.00- 300,000.00 P13-00234

DSK Architects EX13-00885 ECCL/architectural services, feasability study11/09/12 137,495.00 162,505.00 P13-00234

BR13-00060 Undo BR13-00033 11/17/12 150,000.00- 12,505.00 

Account Total .00 137,495.00 .00 150,000.00 11/30/12

.00 650,000.00 104,464.18 10,000.00 535,535.82 Total for Option 802, and Expense accounts

Option 808 - H) Interim Hous

210-5650-9110-9306-8100-400-70- -808  Interim Housing, Measure

Balance Forward 513,575.56 219,421.14 67,003.30 800,000.00 11/01/12

Bel Construction EN13-01011 ECCL/Relocation activities re: Ralph Hawley11/05/12 7,200.00- 226,621.14 P13-00225

Bel Construction EN13-01012 ECCL/Relocation activities re: Ralph Hawley11/05/12 13,050.00- 239,671.14 P13-00225

Bel Construction EN13-01013 ECCL/Relocation activities re: Ralph Hawley11/05/12 6,698.00- 246,369.14 P13-00225

Bel Construction EN13-01014 ECCL/Relocation activities re: Ralph Hawley11/05/12 3,156.00- 249,525.14 P13-00225

Bel Construction EN13-01015 ECCL/Relocation activities re: Ralph Hawley11/05/12 9,856.00- 259,381.14 P13-00225

USA Carpet EN13-01022 ECCL/R.H. floor work 11/05/12 7,959.26- 267,340.40 P13-00219

Bay Restorators EN13-01023 ECCL/Ralph Hawley site cleaning 11/05/12 11,397.47- 278,737.87 P13-00220

Bel Construction EX13-00821 ECCL/Relocation activities re: Ralph Hawley11/05/12 7,200.00 271,537.87 P13-00225

Bel Construction EX13-00822 ECCL/Relocation activities re: Ralph Hawley11/05/12 13,050.00 258,487.87 P13-00225

Bel Construction EX13-00823 ECCL/Relocation activities re: Ralph Hawley11/05/12 6,698.00 251,789.87 P13-00225
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 11/01/2012 to 11/30/2012

Journal # Description
Account

Balance
ExpenditureEncumbered

Revised

Budget

Adopted

Budget

Trans 

Dt

Pay To

Name
Ref#

Option 808 - H) Interim Hous (continued)

210-5650-9110-9306-8100-400-70- -808  Interim Housing, Measure (continued)

Bel Construction EX13-00824 ECCL/Relocation activities re: Ralph Hawley11/05/12 3,156.00 248,633.87 P13-00225

Bel Construction EX13-00825 ECCL/Relocation activities re: Ralph Hawley11/05/12 9,856.00 238,777.87 P13-00225

USA Carpet EX13-00832 ECCL/R.H. floor work 11/05/12 7,959.26 230,818.61 P13-00219

Bay Restorators EX13-00833 ECCL/Ralph Hawley site cleaning 11/05/12 11,397.47 219,421.14 P13-00220

DecoTech Systems, Inc. EN13-01089 ECCL/Wi-fi at Ralph Hawley 11/09/12 2,735.57- 222,156.71 P13-00198

Shamrock Office Solutions IncEN13-01091 ECCL/Moving District printers 11/09/12 395.00- 222,551.71 P13-00200

DecoTech Systems, Inc. EX13-00884 ECCL/Wi-fi at Ralph Hawley 11/09/12 2,735.57 219,816.14 P13-00198

Shamrock Office Solutions IncEX13-00886 ECCL/Moving District printers 11/09/12 395.00 219,421.14 P13-00200

Bay Restorators EX13-00892 ECCL/Ralph Hawley site cleaning 11/13/12 11,397.47- 230,818.61 P13-00220

Bay Restorators EX13-00901 ECCL/Ralph Hawley site cleaning 11/14/12 11,397.47 219,421.14 P13-00220

Account Total .00 576,022.86 4,556.00 800,000.00 11/30/12

210-5650-9120-9306-8100-400-70- -808  Interim Housing,Measure J

Balance Forward 100,000.00 100,000.00 11/01/12

Allied Painters EN13-01120 ECCL/Ralph Hawley site work for District move11/26/12 3,073.00 96,927.00 P13-00287

Malachi Paving & Grading Inc.EN13-01121 ECCL/Paving/slurry work at R.H. for District move11/26/12 21,950.00 74,977.00 P13-00271

Naganuma Design & DirectionEN13-01124 ECCL/District Office signs at Ralph Hawley site11/26/12 5,520.01 69,456.99 P13-00268

Nichols, Jeffrey A. EN13-01125 ECCL/MDO Boards for Santa Fe site 11/26/12 238.38 69,218.61 P13-00269

DecoTech Systems, Inc. EN13-01126 ECCL/ESS wi-fi installation (at Santa Fe)11/26/12 2,480.00 66,738.61 P13-00267

Morales Iron Works EN13-01127 ECCL/Ralph Hawley site work for District move11/26/12 1,375.00 65,363.61 P13-00266

Bel Construction EN13-01172 ECCL/parking lot striping at Ralph Hawley11/28/12 5,400.00 59,963.61 P13-00277

Chipman Corporation EN13-01174 ECCL/District Office relocation services11/28/12 14,178.19 45,785.42 P13-00279

Security Engineers EN13-01175 ECCL/Emergency set up services at Ralph Hawley11/28/12 6,295.05 39,490.37 P13-00280

USA Carpet EN13-01176 ECCL/floor work for Wellness portables at Santa Fe11/28/12 9,019.04 30,471.33 P13-00281

Security Engineers EN13-01180 ECCL/Emergency set up services at Ralph Hawley11/29/12 6,295.05- 36,766.38 P13-00280

Security Engineers EN13-01181 ECCL/Emergency system services at Ralph Hawley11/29/12 13,995.05 22,771.33 P13-00280

Pyramids Heating and AirEN13-01183 ECCL/Ralph Hawley site work for District move11/29/12 7,884.38 14,886.95 R13-00312

Bel Construction EN13-01186 ECCL/Ralph Hawley site work for Head Start move11/29/12 5,455.00 9,431.95 P13-00285

Pyramids Heating and AirEN13-01193 ECCL/Ralph Hawley site work for District move11/29/12 7,884.38- 17,316.33 R13-00312

Allied Painters EN13-01196 ECCL/Ralph Hawley site work for District move11/30/12 3,073.00- 20,389.33 P13-00287

Allied Painters EN13-01197 ECCL/Ralph Hawley site work for District move11/30/12 2,587.00 17,802.33 P13-00287

Account Total .00 .00 82,197.67 100,000.00 11/30/12

210-5830-9110-9306-8100-400-70- -808  Contracted, Measure J Ser

Balance Forward 17,316.68 8,020.01 4,663.31 30,000.00 11/01/12

210-6200-9110-9306-8500-100-56- -808  Bldg&Imprv,Measure J SerA

Balance Forward 9,095.00 9,095.00-11/01/12
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 11/01/2012 to 11/30/2012

Journal # Description
Account

Balance
ExpenditureEncumbered

Revised
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Pay To

Name
Ref#

Option 808 - H) Interim Hous (continued)

210-6200-9110-9306-8500-100-56- -808  Bldg&Imprv,Measure J SerA (continued)

210-6400-9110-9306-8100-100-56- -808  Equipment,Measure J SerA,

Balance Forward 19,275.00 19,275.00-11/01/12

210-6400-9110-9306-8100-300-56- -808  Equipment,Measure J SerA,

Balance Forward 26,395.00 26,395.00-11/01/12

.00 930,000.00 190,478.48 91,416.98 648,104.54 Total for Option 808, and Expense accounts

Option 810 - J) Site Prepar

210-6157-9120-9104-8500-400-70- -810  Environmen,Measure J SerB

Balance Forward 50,000.00 50,000.00 11/01/12

LSA Associates EN13-01122 ECCL/CEQA consulting services 11/26/12 4,042.50 45,957.50 P13-00270

LSA Associates EN13-01171 ECCL/CEQA environmental consulting services11/28/12 11,026.11 34,931.39 P13-00276

Account Total .00 .00 15,068.61 50,000.00 11/30/12

.00 50,000.00 34,931.39 15,068.61 .00 Total for Option 810, and Expense accounts

= Calculated Ending Balance- Expenditures- Encumbrances+ RevenuesStarting Balance

Actual

Budgeted

1,953,730.08-

8,754,330.00-

1,778,316.36 189,233.72 

8,842,180.00 

13,820.00 

87,850.00 

Total for Org 018-Emery Unified School District
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Bond Projects no
te

s 2010-11 
Actuals

2011-12 
Actuals

2012-13 Adopted 
Budget Revised Budget Encumbrance

Year-to-Date 
Prior Month

Year-to-Date 
Current Month

Activity for 
Current Month Balance

Total Measure 
J To Date

a 801 Construct, Furnish & Equipment Facilities*  995,062 1,293,188 7,401,180.00 7,212,180.00 257,613.31 594,676.00 661,336.24 66,660.24 6,293,230.45 2,949,586.56

b 802 Replace, demolish or renovate District properties 1,008,418 0.00 650,000.00 10,000.00 535,535.82 859,753.77 324,217.95 (219,753.77) 1,868,171.80
c 803 Replace portables with permanent classrooms 0.00 0.00 0.00 0.00 0.00
d 804 Construction school-site support 0.00 0.00 0.00 0.00 0.00
e 805 Upgrade and replace classroon technology 105,517 4,390 0.00 0.00 0.00 0.00 0.00 0.00 0.00 109,907.20
f 806 Acquire available real property 0.00 0.00 0.00 0.00 0.00
g 807 Provide appropriate packing facilities 0.00 0.00 0.00 0.00 0.00
h 808 Provide Interim housing 39,762 76,298 0.00 930,000.00 91,416.98 648,104.54 778,090.28 129,985.74 60,492.74 894,150.28
i 809 Make additional repairs and upgrades 0.00 0.00 0.00 0.00 0.00
j 810 Perform necessary site preparation 29,383 0.00 50,000.00 15,068.61 0.00 15,068.61 15,068.61 19,862.78 44,451.93

k 811
Address unforseen conditions revealed by 
construction 0.00 0.00 0.00 0.00 0.00

l 812 Mitigate items identified by the EIR 0.00 0.00 0.00 0.00 0.00
m 813 Install energy efficient systems 0.00 0.00 0.00 0.00 0.00

Total 1,140,342 2,411,677 7,401,180.00 8,842,180.00 374,098.90 1,778,316.36 2,314,248.90 535,932.54 6,153,832.20 5,866,267.77

Payroll 25,802.78
Non-payroll expenditures 510,129.76
Accured Payables 1,117.11
Total Activity for Month 537,049.65

 
 * Option 704 has been added to option 801

Measure J:  ECCL Actual Expenditures as of December 31, 2012
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50208051
50208058
50208857

50209056

50209057
50209060

50209061

50209064

50209350

50209355
50209364

50209365
50209374

50217714
50217728

50218532

50218537
50209372
50208070
50209058
50217732
50218534

50218536
50218540
50217717
50208062
50209059

ReqPay12c Board Report

Checks Dated 12/01/2012 through 12/31/2012 Sorted by Fund
Check 
Number

Check Amount
Check Date Pay to the Order of Fund-Object Comment
12/03/2012 FedEx Kinko's 210-4300 ECCL/Printing & Reproduction 16.28

Expensed Amount

12/03/2012 Office Depot 210-4300 ECCL/Office Supplies 339.62
12/07/2012 FedEx Kinko's 210-4300 ECCL/print and laminate class charts at Santa 

Fe
388.24

12/10/2012 Bel Construction 210-5650 ECCL/parking lot striping at Ralph Hawley 5,400.00
ECCL/Ralph Hawley site work for Head Start move 5,455.00

12/10/2012 Chipman Corporation 210-5650 ECCL/District Office relocation services 14,178.19
12/10/2012 Malachi Paving & Grading Inc. 210-5650 ECCL/Paving/slurry work at R.H. for District 

move
21,950.00

12/10/2012 Morales Iron Works 210-5650 ECCL/Ralph Hawley site work for District move 1,375.00

12/10/2012 USA Carpet 210-5650 ECCL/floor work for Wellness portables at 
Santa Fe

9,019.04

12/12/2012 Allied Painters 210-5650 ECCL/Ralph Hawley site work for District move 2,587.00

12/12/2012 DecoTech Systems, Inc. 210-5650 ECCL/ESS wi-fi installation (at Santa Fe) 2,480.00
12/12/2012 Naganuma Design & Direction 210-5650 ECCL/District Office signs at Ralph Hawley site 5,520.01

12/12/2012 Nichols, Jeffrey A. 210-5650 ECCL/MDO Boards for Santa Fe site 238.38
12/12/2012 Security Engineers 210-5650 ECCL/Emergency system services at Ralph 

Hawley
13,995.05

12/14/2012 Bailey Fence Company, Inc. 210-5650 Fence Repair at Ralph Hawley 1,997.00
12/14/2012 Security Engineers 210-5650 ECCL/Burglar & Fire alarms for Ralph Hawley 11,055.62

12/18/2012 Bel Construction 210-5650 ECCL/site work at Ralph Hawley for District 
move

4,180.00

12/18/2012 Michael Steads Hill Top F Kia 210-5650 ECCL/vehicle purchase for ESS athletics 28,547.56
12/12/2012 School Facility Consultants 210-5825 ECCL/Consulting Services 312.50
12/03/2012 John Michael Trible 210-5830 ECCL/Interim Housing consulting services 6,322.75
12/10/2012 Davis & Associates 210-5830 ECCL/Consulting services 10,756.25
12/14/2012 John Michael Trible 210-5830 ECCL/Consulting Services 3,468.75
12/18/2012 Davis & Associates 210-5830 ECCL/Communications consulting services 1,215.00

12/18/2012 Inside Out Design, Inc. 210-5830 ECCL/Consulting Services 226.50
12/18/2012 School Safety Solutions 210-5830 ESS. Chemical Project. 2,007.89
12/14/2012 Fagen Friedman & Fullfrost LLP 210-5845 ECCL Project matters 9,927.19
12/03/2012 Pyramids Heating and Air 210-6155 Air Conditioner for new server room 7,884.38
12/10/2012 LSA Associates 210-6157 ECCL/CEQA consulting services 4,042.50

ECCL/CEQA environmental consulting services 11,026.11
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50209356
50218540

Fund
010
120
130
210
250

123
 

Net (Check Amount)  

12/12/2012 DSK Architects 210-6210 ECCL/architectural fees 324,217.95
12/18/2012 School Safety Solutions 210-9509 ESS. Chemical Project. 1,117.11

Fund Summary

Description Check Count Expensed Amount

Total Number of Checks 28 511,246.87

General Fund 80 95,290.18
Child Development Fund 2 33,128.69
Cafeteria Fund 11 31,815.55
Building Fund Primary 28 511,246.87
Capital Facilities Fund 7 15,352.91

Total Number of Checks  
Less Unpaid Sales Tax Liability

The preceding Checks have been issued in accordance with the District's Policy and authorization of the Board of Trustees.  It is recommended that the preceding 
Checks be approved. Page 5 of 5
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 12/01/2012 to 12/31/2012

Pay To

Name
Journal # Description

Trans 

Dt

Adopted

Budget

Revised

Budget

Account

Balance
RevenueRef#

Option 

210-8660-0000-    -    -   -  - -  Interest, Unrestrict,

Balance Forward 13,820.00 13,820.00-12/01/12

210-8660-9110-    -    -   -  - -  Interest, Measure J SerA,

Balance Forward 50,000.00 50,000.00 50,000.00 12/01/12

210-8660-9120-    -    -   -  - -  Interest,Measure J SerB,

Balance Forward 18,750.00 18,750.00 18,750.00 12/01/12

210-8660-9130-    -    -   -  - -  Interest,Measure J SerC,

Balance Forward 19,100.00 19,100.00 19,100.00 12/01/12

87,850.00 87,850.00 74,030.00 13,820.00 Total for Option , and Revenue accounts

Option 704 - ECCL_Proj

Adopted

Budget

Revised

Budget
Journal #

Pay To

Name

Account

Balance

Trans 

Dt
ExpenditureEncumberedRef# Description

210-3802-9110-0000-8100-500-70- -704  PERS RedCL, Measure J Ser

Balance Forward 1,000.00- .00 12/01/12

210-5830-9120-0000-8100-500-70- -704  Contracted,Measure J SerB

Balance Forward 19,988.48 1,323,334.00 1,294,541.25 8,804.27 1,323,334.00 12/01/12

BT13-00064 BT to pay for expenses 12/27/12 25,000.00- 1,269,541.25 

Account Total 1,323,334.00 19,988.48 8,804.27 1,298,334.00 12/31/12

210-5845-9120-0000-8100-500-70- -704  Legal Exp,Measure J SerB,

Balance Forward 100,000.00 70,000.00 30,000.00 100,000.00 12/01/12

210-6150-9120-0000-8500-500-70- -704  Site Suppo,Measure J SerB

Balance Forward 50,000.00 50,000.00 50,000.00 12/01/12

210-6155-9120-0000-8500-500-70- -704  Relocation,Measure J SerB

Balance Forward 26,405.15 50,000.00 15,710.47 7,884.38 50,000.00 12/01/12

Pyramids Heating and AirEN13-01201 Air Conditioner for new server room 12/03/12 7,884.38- 23,594.85 P13-00008

Pyramids Heating and AirEX13-00938 Air Conditioner for new server room 12/03/12 7,884.38 15,710.47 P13-00008

Account Total 50,000.00 34,289.53 .00 50,000.00 12/31/12

210-6210-9120-0000-8500-500-70- -704  Architect,Measure J SerB,

Balance Forward 2,233,333.00 1,840,333.00 1,840,333.00 12/01/12

BT13-00062 BT to pay for expenses 12/27/12 800,000.00- 1,040,333.00 

Account Total 2,233,333.00 .00 .00 1,040,333.00 12/31/12

210-6250-9120-0000-8500-500-70- -704  OtherCostP,Measure J SerB

Balance Forward 675,000.00 675,000.00 675,000.00 12/01/12

210-6270-9120-0000-8500-500-70- -704  OtherCostC,Measure J SerB

Balance Forward 700,000.00 700,000.00 700,000.00 12/01/12

210-6272-9120-0000-8500-500-70- -704  InterimHou,Measure J SerB
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Fiscal17a Account Transaction Detail-Balance 

Fiscal Year 2012/13Detail for Dates 12/01/2012 to 12/31/2012

Journal # Description
Account

Balance
ExpenditureEncumbered

Revised

Budget

Adopted

Budget

Trans 

Dt

Pay To

Name
Ref#

Option 704 - ECCL_Proj (continued)

210-6272-9120-0000-8500-500-70- -704  InterimHou,Measure J SerB

Balance Forward 958,333.00 958,333.00 958,333.00 12/01/12

210-6300-9120-0000-8500-500-70- -704  Bks NwLibr,Measure J SerB

Balance Forward 100,000.00 100,000.00 100,000.00 12/01/12

210-6410-9120-0000-8500-500-70- -704  Equip&Tech,Measure J SerB

Balance Forward 253,893.09 310,000.00 49,191.32 6,915.59 310,000.00 12/01/12

Sierra School Equipment Co.EN13-01403 ECCL/classroom furniture for Anna Yates12/17/12 19,422.75 29,768.57 P13-00323

Account Total 310,000.00 253,893.09 26,338.34 310,000.00 12/31/12

6,499,000.00 5,282,000.00 4,908,686.29 65,142.61 308,171.10 Total for Option 704, and Expense accounts

Option 801 - A) School Const

210-2305-9110-9214-8100-400-70- -801  Supv Sal, Measure J SerA,

Balance Forward 256,746.00 .00 12/01/12

210-2305-9120-9214-8100-400-70- -801  Supv Sal,Measure J SerB,N

Balance Forward 76,519.19 180,226.81 256,746.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Earnings) 12/21/12 13,821.87 166,404.94 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 82,931.22 83,473.72 

Account Total .00 90,341.06 82,931.22 256,746.00 12/31/12

210-2405-9110-9214-8100-400-70- -801  Clrk Sal, Measure J SerA,

Balance Forward 37,548.00 .00 12/01/12

210-2405-9120-9214-8100-400-70- -801  Clrk Sal,Measure J SerB,N

Balance Forward 15,645.00 21,903.00 37,548.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Earnings) 12/21/12 3,129.00 18,774.00 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 18,774.00 .00 

Account Total .00 18,774.00 18,774.00 37,548.00 12/31/12

210-2905-9110-9214-8100-400-70- -801  Oth Class,Measure J SerA,

Balance Forward 28,560.00 .00 12/01/12

210-2905-9120-9214-8100-400-70- -801  Oth Class,Measure J SerB,

Balance Forward 11,900.00 16,660.00 28,560.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Earnings) 12/21/12 2,380.00 14,280.00 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 14,280.00 .00 

Account Total .00 14,280.00 14,280.00 28,560.00 12/31/12

210-2924-9110-9214-8100-400-70- -801  OthClasHSt, Measure J Ser

Balance Forward 377,620.00 .00 12/01/12

210-2924-9120-9214-8100-400-70- -801  OthClasHSt,Measure J SerB

Balance Forward 5,770.50 371,849.50 377,620.00 12/01/12
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Option 801 - A) School Const (continued)

210-3102-9110-9214-8100-400-70- -801  STRS Class, Measure J Ser

Balance Forward 2,357.00 .00 12/01/12

210-3102-9120-9214-8100-400-70- -801  STRS Class,Measure J SerB

Balance Forward 1,374.25 982.75 2,357.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 196.35 786.40 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 1,178.10 391.70-

Account Total .00 1,570.60 1,178.10 2,357.00 12/31/12

210-3202-9110-9214-8100-400-70- -801  PERS Class, Measure J Ser

Balance Forward 76,713.00 .00 12/01/12

210-3202-9120-9214-8100-400-70- -801  PERS Class,Measure J SerB

Balance Forward 10,638.04 66,074.96 76,713.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 1,935.28 64,139.68 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 11,611.68 52,528.00 

Account Total .00 12,573.32 11,611.68 76,713.00 12/31/12

210-3312-9110-9214-8100-400-70- -801  OASDI Clas, Measure J Ser

Balance Forward 39,994.00 .00 12/01/12

210-3312-9120-9214-8100-400-70- -801  OASDI Clas,Measure J SerB

Balance Forward 4,819.33 35,174.67 39,994.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 343.33 34,831.34 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 6,305.70 28,525.64 

Account Total .00 5,162.66 6,305.70 39,994.00 12/31/12

210-3322-9110-9214-8100-400-70- -801  Medi Class, Measure J Ser

Balance Forward 10,157.00 .00 12/01/12

210-3322-9120-9214-8100-400-70- -801  Medi Class,Measure J SerB

Balance Forward 1,592.54 8,564.46 10,157.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 280.29 8,284.17 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 1,681.74 6,602.43 

Account Total .00 1,872.83 1,681.74 10,157.00 12/31/12

210-3402-9110-9214-8100-400-70- -801  H&W Class, Measure J SerA

Balance Forward 36,496.00 .00 12/01/12

210-3402-9120-9214-8100-400-70- -801  H&W Class,Measure J SerB,

Balance Forward 13,775.47 22,720.53 36,496.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 2,749.02 19,971.51 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 16,494.12 3,477.39 

Account Total .00 16,524.49 16,494.12 36,496.00 12/31/12

210-3502-9110-9214-8100-400-70- -801  SUI Class, Measure J SerA
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Option 801 - A) School Const (continued)

210-3502-9110-9214-8100-400-70- -801  SUI Class, Measure J SerA (continued)

Balance Forward 7,706.00 .00 12/01/12

210-3502-9120-9214-8100-400-70- -801  SUI Class,Measure J SerB,

Balance Forward 1,208.25 6,497.75 7,706.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 212.65 6,285.10 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 1,275.90 5,009.20 

Account Total .00 1,420.90 1,275.90 7,706.00 12/31/12

210-3602-9110-9214-8100-400-70- -801  WC Class, Measure J SerA,

Balance Forward 17,512.00 .00 12/01/12

210-3602-9120-9214-8100-400-70- -801  WC Class,Measure J SerB,N

Balance Forward 2,745.87 14,766.13 17,512.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (Contributions)12/21/12 483.27 14,282.86 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 2,899.62 11,383.24 

Account Total .00 3,229.14 2,899.62 17,512.00 12/31/12

210-3802-9110-9214-8100-400-70- -801  PERS RedCL, Measure J Ser

Balance Forward 10,771.00 .00 12/01/12

210-3802-9120-9214-8100-400-70- -801  PERS RedCL,Measure J SerB

Balance Forward 1,493.61 8,277.39 9,771.00 12/01/12

PR13-00026 12/21/12 Regular Payroll (PERS Recapture)12/21/12 271.72 8,005.67 

PR13-00028 Salary Encumbrance between 12/22/12 and 06/30/13 Payroll12/21/12 1,630.32 6,375.35 

Account Total .00 1,765.33 1,630.32 9,771.00 12/31/12

210-4300-9110-9217-8100-400-70- -801  Matls&Supp, Measure J Ser

Balance Forward 424.23 2,823.38 1,752.39 5,000.00 12/01/12

Office Depot EN13-01202 ECCL/Office Supplies 12/03/12 243.68- 3,067.06 P13-00023

Office Depot EN13-01203 ECCL/Office Supplies 12/03/12 95.94- 3,163.00 P13-00023

FedEx Kinko's EN13-01226 ECCL/Printing & Reproduction 12/03/12 16.28- 3,179.28 P13-00115

Office Depot EX13-00939 ECCL/Office Supplies 12/03/12 243.68 2,935.60 P13-00023

Office Depot EX13-00940 ECCL/Office Supplies 12/03/12 95.94 2,839.66 P13-00023

FedEx Kinko's EX13-00963 ECCL/Printing & Reproduction 12/03/12 16.28 2,823.38 P13-00115

FedEx Kinko's EN13-01275 ECCL/print and laminate class charts at Santa Fe12/07/12 388.24- 3,211.62 P13-00275

FedEx Kinko's EX13-00992 ECCL/print and laminate class charts at Santa Fe12/07/12 388.24 2,823.38 P13-00275

Account Total .00 1,168.37 1,008.25 5,000.00 12/31/12

210-4415-9110-9220-8100-400-70- -801  Comp Equip, Measure J Ser

Balance Forward 120.37 4,879.63 5,000.00 12/01/12

210-5825-9110-9208-8100-400-70- -801  Consultant, Measure J Ser

Balance Forward 3,965.00 722.50 312.50 5,000.00 12/01/12
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Option 801 - A) School Const (continued)

210-5825-9110-9208-8100-400-70- -801  Consultant, Measure J Ser (continued)

School Facility ConsultantsEN13-01324 ECCL/Consulting Services 12/12/12 312.50- 1,035.00 P13-00261

School Facility ConsultantsEX13-01044 ECCL/Consulting Services 12/12/12 312.50 722.50 P13-00261

Account Total .00 4,277.50 .00 5,000.00 12/31/12

210-5825-9120-9208-8100-400-70- -801  Consultant,Measure J SerB

Balance Forward 2,337.50 662.50 3,000.00 12/01/12

BT13-00064 BT to pay for expenses 12/27/12 20,000.00 20,662.50 

Account Total .00 2,337.50 .00 23,000.00 12/31/12

210-5830-9110-9212-8100-400-70- -801  Contracted, Measure J Ser

Balance Forward 51,287.76 1,712.24 53,000.00 12/01/12

210-5830-9120-9211-8100-400-70- -801  Contracted,Measure J SerB

BT13-00064 BT to pay for expenses 12/27/12 5,000.00 5,000.00 

210-5830-9120-9212-8100-400-70- -801  Contracted,Measure J SerB

Balance Forward 36,954.75 35,966.25 17,079.00 90,000.00 12/01/12

John Michael Trible EN13-01236 ECCL/Interim Housing consulting services12/03/12 6,322.75- 42,289.00 P13-00258

John Michael Trible EX13-00973 ECCL/Interim Housing consulting services12/03/12 6,322.75 35,966.25 P13-00258

John Michael Trible EN13-01245 ECCL/Consulting Services 12/04/12 3,468.75 32,497.50 P13-00302

Davis & Associates EN13-01295 ECCL/Consulting services 12/10/12 10,756.25- 43,253.75 P13-00284

Davis & Associates EX13-01013 ECCL/Consulting services 12/10/12 10,756.25 32,497.50 P13-00284

Davis & Associates EN13-01301 ECCL/Communications consulting services12/11/12 1,215.00 31,282.50 P13-00313

Inside Out Design, Inc. EN13-01302 ECCL/Consulting Services 12/11/12 226.50 31,056.00 P13-00314

John Michael Trible EN13-01390 ECCL/Consulting Services 12/14/12 3,468.75- 34,524.75 P13-00302

John Michael Trible EX13-01102 ECCL/Consulting Services 12/14/12 3,468.75 31,056.00 P13-00302

Murdoch, Walrath & HolmesEN13-01404 ECCL/Professional consulting services12/17/12 275.00 30,781.00 P13-00324

Davis & Associates EN13-01418 ECCL/Communications consulting services12/18/12 1,215.00- 31,996.00 P13-00313

Inside Out Design, Inc. EN13-01419 ECCL/Consulting Services 12/18/12 226.50- 32,222.50 P13-00314

Davis & Associates EX13-01119 ECCL/Communications consulting services12/18/12 1,215.00 31,007.50 P13-00313

Inside Out Design, Inc. EX13-01120 ECCL/Consulting Services 12/18/12 226.50 30,781.00 P13-00314

Account Total .00 58,944.00 275.00 90,000.00 12/31/12

210-5845-9110-9609-8100-400-70- -801  Legal Exp, Measure J SerA

Balance Forward 23,487.20 23,487.20-12/01/12

Fagen Friedman & Fullfrost LLPEN13-01351 General Employment matters 12/13/12 9,927.19 33,414.39-DP13-00077

Fagen Friedman & Fullfrost LLPEN13-01361 General Employment matters 12/14/12 9,927.19- 23,487.20-DP13-00077

Fagen Friedman & Fullfrost LLPEX13-01072 General Employment matters 12/14/12 9,927.19 33,414.39-DP13-00077

Account Total .00 33,414.39 .00 .00 12/31/12

210-6240-9110-9204-8500-400-70- -801  Preliminar, Measure J Ser
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Option 801 - A) School Const (continued)

210-6240-9110-9204-8500-400-70- -801  Preliminar, Measure J Ser (continued)

Balance Forward 24,730.42 18,269.58 43,000.00 12/01/12

210-6250-9110-9203-8500-400-70- -801  OtherCostP, Measure J Ser

Balance Forward 3,600.00 3,600.00-12/01/12

902,180.00 1,130,180.00 616,669.21 160,345.65 353,165.14 Total for Option 801, and Expense accounts

Option 802 - B) Replace Dist

210-6210-9110-9202-8500-400-70- -802  Architect, Measure J SerA

Balance Forward 398,040.82 91,959.18 10,000.00 500,000.00 12/01/12

210-6210-9120-9202-8500-400-70- -802  Architect,Measure J SerB,

Balance Forward 137,495.00 12,505.00 150,000.00 12/01/12

DSK Architects EN13-01303 ECCL/architectural fees 12/11/12 324,217.95 311,712.95-P13-00299

DSK Architects EN13-01341 ECCL/architectural fees 12/12/12 324,217.95- 12,505.00 P13-00299

DSK Architects EX13-01061 ECCL/architectural fees 12/12/12 324,217.95 311,712.95-P13-00299

BT13-00062 BT to pay for expenses 12/27/12 800,000.00 488,287.05 

Account Total .00 461,712.95 .00 950,000.00 12/31/12

.00 1,450,000.00 580,246.23 10,000.00 859,753.77 Total for Option 802, and Expense accounts

Option 808 - H) Interim Hous

210-5650-9110-9306-8100-400-70- -808  Interim Housing, Measure

Balance Forward 576,022.86 219,421.14 4,556.00 800,000.00 12/01/12

Michael Steads Hill Top F KiaEN13-01400 ECCL/vehicle purchase for ESS athletics12/17/12 28,547.00 190,874.14 P13-00317

Michael Steads Hill Top F KiaEN13-01422 ECCL/vehicle purchase for ESS athletics12/18/12 15,358.56- 206,232.70 P13-00317

Michael Steads Hill Top F KiaEN13-01423 ECCL/vehicle purchase for ESS athletics12/18/12 13,188.44- 219,421.14 P13-00317

Michael Steads Hill Top F KiaEX13-01123 ECCL/vehicle purchase for ESS athletics12/18/12 15,358.56 204,062.58 P13-00317

Michael Steads Hill Top F KiaEX13-01124 ECCL/vehicle purchase for ESS athletics12/18/12 13,189.00 190,873.58 P13-00317

Account Total .00 604,570.42 4,556.00 800,000.00 12/31/12

210-5650-9120-9306-8100-400-70- -808  Interim Housing,Measure J

Balance Forward 17,802.33 82,197.67 100,000.00 12/01/12

Security Engineers EN13-01246 ECCL/Burglar & Fire alarms for Ralph Hawley12/04/12 11,055.62 6,746.71 P13-00301

Morales Iron Works EN13-01287 ECCL/Ralph Hawley site work for District move12/10/12 1,375.00- 8,121.71 P13-00266

Malachi Paving & Grading Inc.EN13-01289 ECCL/Paving/slurry work at R.H. for District move12/10/12 21,950.00- 30,071.71 P13-00271

Bel Construction EN13-01291 ECCL/parking lot striping at Ralph Hawley12/10/12 5,400.00- 35,471.71 P13-00277

Chipman Corporation EN13-01292 ECCL/District Office relocation services12/10/12 14,178.19- 49,649.90 P13-00279

USA Carpet EN13-01293 ECCL/floor work for Wellness portables at Santa Fe12/10/12 8,519.04- 58,168.94 P13-00281

USA Carpet EN13-01294 ECCL/floor work for Wellness portables at Santa Fe12/10/12 500.00- 58,668.94 P13-00281
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Option 808 - H) Interim Hous (continued)

210-5650-9120-9306-8100-400-70- -808  Interim Housing,Measure J (continued)

Bel Construction EN13-01296 ECCL/Ralph Hawley site work for Head Start move12/10/12 5,455.00- 64,123.94 P13-00285

Morales Iron Works EX13-01005 ECCL/Ralph Hawley site work for District move12/10/12 1,375.00 62,748.94 P13-00266

Malachi Paving & Grading Inc.EX13-01007 ECCL/Paving/slurry work at R.H. for District move12/10/12 21,950.00 40,798.94 P13-00271

Bel Construction EX13-01009 ECCL/parking lot striping at Ralph Hawley12/10/12 5,400.00 35,398.94 P13-00277

Chipman Corporation EX13-01010 ECCL/District Office relocation services12/10/12 14,178.19 21,220.75 P13-00279

USA Carpet EX13-01011 ECCL/floor work for Wellness portables at Santa Fe12/10/12 8,519.04 12,701.71 P13-00281

USA Carpet EX13-01012 ECCL/floor work for Wellness portables at Santa Fe12/10/12 500.00 12,201.71 P13-00281

Bel Construction EX13-01014 ECCL/Ralph Hawley site work for Head Start move12/10/12 5,455.00 6,746.71 P13-00285

Allied Painters EN13-01333 ECCL/Ralph Hawley site work for District move12/12/12 1,590.00- 8,336.71 P13-00287

Allied Painters EN13-01334 ECCL/Ralph Hawley site work for District move12/12/12 997.00- 9,333.71 P13-00287

DecoTech Systems, Inc. EN13-01335 ECCL/ESS wi-fi installation (at Santa Fe)12/12/12 2,480.00- 11,813.71 P13-00267

Naganuma Design & DirectionEN13-01336 ECCL/District Office signs at Ralph Hawley site12/12/12 5,108.01- 16,921.72 P13-00268

Naganuma Design & DirectionEN13-01337 ECCL/District Office signs at Ralph Hawley site12/12/12 412.00- 17,333.72 P13-00268

Nichols, Jeffrey A. EN13-01338 ECCL/MDO Boards for Santa Fe site 12/12/12 238.38- 17,572.10 P13-00269

Security Engineers EN13-01343 ECCL/Emergency system services at Ralph Hawley12/12/12 1,200.00- 18,772.10 P13-00280

Security Engineers EN13-01344 ECCL/Emergency system services at Ralph Hawley12/12/12 6,295.05- 25,067.15 P13-00280

Security Engineers EN13-01345 ECCL/Emergency system services at Ralph Hawley12/12/12 6,500.00- 31,567.15 P13-00280

Allied Painters EX13-01053 ECCL/Ralph Hawley site work for District move12/12/12 1,590.00 29,977.15 P13-00287

Allied Painters EX13-01054 ECCL/Ralph Hawley site work for District move12/12/12 997.00 28,980.15 P13-00287

DecoTech Systems, Inc. EX13-01055 ECCL/ESS wi-fi installation (at Santa Fe)12/12/12 2,480.00 26,500.15 P13-00267

Naganuma Design & DirectionEX13-01056 ECCL/District Office signs at Ralph Hawley site12/12/12 5,108.01 21,392.14 P13-00268

Naganuma Design & DirectionEX13-01057 ECCL/District Office signs at Ralph Hawley site12/12/12 412.00 20,980.14 P13-00268

Nichols, Jeffrey A. EX13-01058 ECCL/MDO Boards for Santa Fe site 12/12/12 238.38 20,741.76 P13-00269

Security Engineers EX13-01063 ECCL/Emergency system services at Ralph Hawley12/12/12 1,200.00 19,541.76 P13-00280

Security Engineers EX13-01064 ECCL/Emergency system services at Ralph Hawley12/12/12 6,295.05 13,246.71 P13-00280

Security Engineers EX13-01065 ECCL/Emergency system services at Ralph Hawley12/12/12 6,500.00 6,746.71 P13-00280

Bailey Fence Company, Inc.EN13-01355 69646 12/13/12 1,997.00 4,749.71 DP13-00081

Bailey Fence Company, Inc.EN13-01365 69646 12/14/12 1,997.00- 6,746.71 DP13-00081

Security Engineers EN13-01389 ECCL/Burglar & Fire alarms for Ralph Hawley12/14/12 11,055.62- 17,802.33 P13-00301

Bailey Fence Company, Inc.EX13-01076 69646 12/14/12 1,997.00 15,805.33 DP13-00081

Security Engineers EX13-01101 ECCL/Burglar & Fire alarms for Ralph Hawley12/14/12 11,055.62 4,749.71 P13-00301

Bel Construction EN13-01402 ECCL/site work at Ralph Hawley for District move12/17/12 4,180.00 569.71 P13-00319

Bel Construction EN13-01425 ECCL/site work at Ralph Hawley for District move12/18/12 4,180.00- 4,749.71 P13-00319

Bel Construction EX13-01126 ECCL/site work at Ralph Hawley for District move12/18/12 4,180.00 569.71 P13-00319
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ExpenditureEncumbered

Revised

Budget

Adopted

Budget

Trans 

Dt

Pay To

Name
Ref#

Option 808 - H) Interim Hous (continued)

Account Total .00 99,430.29 .00 100,000.00 12/31/12

210-5830-9110-9306-8100-400-70- -808  Contracted, Measure J Ser

Balance Forward 17,316.68 8,020.01 4,663.31 30,000.00 12/01/12

School Safety Solutions EN13-01405 ESS. Chemical Project. 12/18/12 600.00- 8,620.01 P12-00557

School Safety Solutions EN13-01406 ESS. Chemical Project. 12/18/12 540.00- 9,160.01 P12-00557

School Safety Solutions EN13-01407 ESS. Chemical Project. 12/18/12 867.89- 10,027.90 P12-00557

School Safety Solutions EX13-01106 ESS. Chemical Project. 12/18/12 600.00 9,427.90 P12-00557

School Safety Solutions EX13-01107 ESS. Chemical Project. 12/18/12 540.00 8,887.90 P12-00557

School Safety Solutions EX13-01108 ESS. Chemical Project. 12/18/12 867.89 8,020.01 P12-00557

Account Total .00 19,324.57 2,655.42 30,000.00 12/31/12

210-6200-9110-9306-8500-100-56- -808  Bldg&Imprv,Measure J SerA

Balance Forward 9,095.00 9,095.00-12/01/12

210-6400-9110-9306-8100-100-56- -808  Equipment,Measure J SerA,

Balance Forward 19,275.00 19,275.00-12/01/12

210-6400-9110-9306-8100-300-56- -808  Equipment,Measure J SerA,

Balance Forward 26,395.00 26,395.00-12/01/12

.00 930,000.00 144,698.30 7,211.42 778,090.28 Total for Option 808, and Expense accounts

Option 810 - J) Site Prepar

210-6157-9120-9104-8500-400-70- -810  Environmen,Measure J SerB

Balance Forward 34,931.39 15,068.61 50,000.00 12/01/12

LSA Associates EN13-01288 ECCL/CEQA consulting services 12/10/12 4,042.50- 38,973.89 P13-00270

LSA Associates EN13-01290 ECCL/CEQA environmental consulting services12/10/12 11,026.11- 50,000.00 P13-00276

LSA Associates EX13-01006 ECCL/CEQA consulting services 12/10/12 4,042.50 45,957.50 P13-00270

LSA Associates EX13-01008 ECCL/CEQA environmental consulting services12/10/12 11,026.11 34,931.39 P13-00276

Account Total .00 15,068.61 .00 50,000.00 12/31/12

.00 50,000.00 34,931.39 .00 15,068.61 Total for Option 810, and Expense accounts

= Calculated Ending Balance- Expenditures- Encumbrances+ RevenuesStarting Balance

Actual

Budgeted

2,543,128.58-

8,754,330.00-

2,314,248.90 242,699.68 

8,842,180.00 

13,820.00 

87,850.00 

Total for Org 018-Emery Unified School District

selection
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EMERY UNIFIED SCHOOL DISTRICT 
EMERYVILLE, CALIFORNIA 94608 

 
RESOLUTION NO. 6- 2011/12 

 
COMMUNITY ENGAGEMENT PROCESS RESOLUTION 

FOR DESIGN OF SCHOOL SITES OR RELATED FACILITIES 
RESULTING FROM USE OF MEASURE J FUNDS 

Whereas, the Emery Unified School District and the City of Emeryville are jointly developing a 
facilities project known as the Emeryville Center of Community Life which, as Measure J 
promised (See Attachment A, “Full Text of Measure J Ballot Language”), will provide a joint-use 
school and community facility that includes a range of services such as adult education, job 
training, after-school facilities, child care and public services; and  

Whereas, the City/Schools Committee whose membership consists of all five School District 
Trustees and all five City Councilpersons, has approved a Community Engagement Policy (See 
Attachment B, “City/Schools Committee Policy #1800 on Community Engagement”) for the 
work associated with the Emeryville Center of Community Life; and 

Whereas, Emery Unified School District’s guiding principles include “holding high academic, 
social, and professional expectations;”“creating a sense of family;” and “inspiring and 
supporting innovation to end racist and classist practices;” and  

Whereas, Emery Unified School District voters passed a General Obligation Prop 39 bond 
known as “Measure J” in November 2010; and  

Whereas, the text of Measure J states that the EUSD Board of Trustees shall adopt a 
Community Engagement Process Resolution that defines and establishes a process for 
community information, input, and participation in the design of school sites or related 
facilities; and 

Whereas, Measure J requires a Specific Plan for Community Engagement (see Attachment C, 
“Specific Plan for Community Engagement”); and 

Whereas, the School District Board of Trustees has appointed a Citizens’ Oversight Committee 
(COC) to ensure community engagement as stipulated by the Measure J bond language; and 

Whereas, both the City/Schools Committee’s “Community Engagement Policy” and the COC’s 
By-Laws stipulate that the COC will provide input regarding the Community Engagement 
Process Resolution; and 

Whereas, the COC has reviewed and given input on this Community Engagement Process 
Resolution to the School District Board of Trustees and to the City/Schools Committee;  

Now therefore be it resolved, that the Emery Unified School District’s Board of Trustees 
defines and establishes a process for Community Engagement associated with Measure J and 
the design of school sites or related facilities including the Emeryville Center of Community Life 
project. 
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DEFINITION OF COMMUNITY ENGAGEMENT 

Community Engagement is the involvement of community members in major community 
decisions. Stakeholders are not solely defined by geographic boundaries and include residents, 
users, community organizations and institutions, neighborhood associations, businesses and 
workers, cultural communities, advocacy groups, teachers, staff, students, and families. 
Community Engagement builds capacity and relationships among community members to work 
effectively as ongoing partners, with the shared goal of making Emeryville a better place to live, 
learn, and work. 

PREAMBLE TO PROCESS FOR COMMUNITY ENGAGEMENT 

Public facilities in Emeryville are shared assets that contribute to the well-being of all members 
of the Emeryville community.  In working toward that well-being, the community engagement 
goals in Emeryville are to: 

A. Involve broad representation of Emeryville and EUSD stakeholders to help: a)design a 
project that best supports Emeryville’s educational, recreational and social program 
goals; and b) create community understanding of and connection to the Emeryville 
Center of Community Life (Process for Community Engagement); 

B. Work collectively across diverse interests and perspectives to end racist and classist 
practices, in order to sustain a healthy and vibrant Emeryville (Roles and Responsibilities 
for Community Engagement); 

C. Identify and allocate resources that support opportunities to create relationships across 
traditional community divides (Specific Plan for Community Engagement). 
 

A. PROCESS FOR COMMUNITY ENGAGEMENT (INVOLVE BROAD REPRESENTATION TO CREATE UNDERSTANDING 

AND CONNECTION) 
1. Build trust from community stakeholders. 

Building community trust is essential to effective community engagement and requires that 
all stakeholders trust the District’s motives, interests, and practices.  This means 
acknowledging past patterns and practices of community involvement, both good and bad, 
and the ideas and questions that may have been raised.  

2. Recognize and respect community diversity. 

Engaging diverse populations will require the use of multiple engagement strategies.  
Diversity may be related to economic, educational, employment, and health status as well 
as differences in race, gender, cultures, language, age, mobility, literacy, and interests.  
Broad community participation will require consideration of different community locations, 
times, format and outreach strategies in designing and implementing community 
engagement approaches. 

3. Ensure equitable access to participation as part of confronting harmful racist and 
classist practices.    
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Participation is easier and more meaningful if people believe the processes are open and 
supportive and there are few barriers to participation.  The commitment to equitable voice 
in community decisions may also require providing targeted opportunities for stakeholders 
that have not been traditionally recognized in decision-making.  

4. Identify, leverage, and invest in existing community assets. 

Community members and networks are important resources for sustainable change and 
action, whether in terms of program development and project design, or implementation 
and evaluation.  To the extent possible, engaging the community should be informed by 
past efforts, and may include providing experts and resources to help communities develop 
the necessary capacities and infrastructure to analyze situations, develop new strategies, 
make decisions, and take future action. This assistance may involve training in leadership, 
facilitating meetings and discussions, and other skills-building activities. 

5. Commit to long-term engagement. 

Building trust and helping communities develop the capacity and infrastructure for 
successful community action takes time. People in a community are more likely to stay 
involved if they identify with the issues being addressed and consider them important. 
Individuals must feel that they have something to contribute and something to gain over 
the long run. 

6. Evaluate efficacy of community engagement efforts. 

Goals and metrics to gauge the effectiveness of participation efforts should consider the 
breadth and depth of involvement across all segments of the Emeryville community.  
Community members should be involved in evaluating engagement efforts as part of the 
process for continual community improvement. 

B. ROLES AND RESPONSIBILITIES FOR COMMUNITY ENGAGEMENT (WORK COLLECTIVELY TO END RACIST AND 

CLASSIST PRACTICES IN ORDER TO SUSTAIN EMERYVILLE) 
1. Staff responsibilities (EUSD, Community Services, Youth, Fellows) include, but are not 

limited to: 
a. Chronicling the ECCL development and implementation process 
b. Conducting outreach to the community to encourage participation in ECCL 

process 
c. Involving teachers, administrators, and community-serving staff in defining 

ECCL’s k-12 and community program in order to establish appropriate ECCL 
design criteria 

d. Coaching community, student, and staff leaders 
e. Collecting data for ECCL process and outcomes evaluations 
f. Organizing and convening forums, workshops, meetings  
g. Analyzing data and delivering evaluation of ECCL processes for multiple 

audiences 
h. Delivering progress toward all 5 City/Schools policy directives (Partnerships, 

Community Engagement, Wellness, Equity, Sustainability)  
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2. Contracted Consultant responsibilities (Nexus, Turner, etc) include, but are not 
limited to: 

a. Contributing and maintaining web communications, including website 
content  

b. Mentoring community, student, and staff leaders 
c. Developing Public relations and information strategies  
d. Implementing specific public relations and information strategies 
e. Providing internship opportunities for community, students, staff 
f. Together with teachers, administrators, and community-serving staff, 

developing and refining ECCL’s  k-12 and community program in order to 
establish appropriate ECCL design criteria 

g. Together with staff, co-designing and implementing community-based 
information exchange strategies 

h. Together with staff, co-designing and conducting community design 
workshops 

i. Pursuing local workforce development strategies 
3. COC responsibilities are defined by City/Schools Roles and Responsibilities Matrix 

(approved July 7, 2011), as follows: 
a. Providing input to the EUSD Board of Trustees for Community Engagement 

Process Resolution 
b. Providing input to the EUSD Board of Trustees for Community Engagement 

strategies 
c. Monitoring the progress of Community Engagement activities 
d. Ensuring that Community Engagement has occurred per the Measure J 

requirements 

C. SPECIFIC PLAN FOR COMMUNITY ENGAGEMENT (RESOURCES TO CREATE RELATIONSHIPS ACROSS TRADITIONAL 

COMMUNITY DIVIDES) 

See “ATTACHMENT C:  SPECIFIC PLAN FOR COMMUNITY ENGAGEMENT” attached to and 
made part of this RESOLUTION NO. 6- 2011/12. 
 

 

I, _____________, Clerk of the Governing Board of the Emery Unified School District of 
Alameda County, State of California, certify that this Resolution was duly passed and adopted 
by the Board, at an official and public meeting this ______ day of ___________________, 2011, 
by the following vote: 

AYES: 

NOES: 

ABSENT: 

      

Clerk of the Board of Trustees
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EMERY UNIFIED SCHOOL DISTRICT 
EMERYVILLE, CALIFORNIA 94608 

 
RESOLUTION NO. 6- 2011/12 

 
ATTACHMENT A: FULL TEXT OF MEASURE J 

This proposition may be known and referred to as the Emery Unified School District General Obligation Bond of 
2010, or Measure J.  

 

FINDINGS 

The Emery Unified School District has made excellent progress in educating our children with small class 
sizes, and excellent teachers. Since 2007, academic performance has improved more in the Emery Unified 
School District than any other District in Alameda County.  

However, our schools and classrooms must be upgraded to meet safety and academic needs.  For nearly 
a decade, the Emery Unified School District has sought a solution to repair and upgrade old classrooms and 
learning environments, improve school safety conditions, ensure all schools are seismically safe, and bring 
classroom technology up to date.  Current school sites are over 40 years old and lack science labs, energy 
efficiency, and the technology to keep our students competitive in the 21st century. This measure would allow 
the district to update and upgrade our schools to ensure our students have the quality learning environments 
they need.  

The District will be collaborating with the City of Emeryville to save taxpayers money by building 
facilities that maximize cost efficiencies while creating safe schools and quality learning environments. Instead 
of operating two schools and community facilities separately, the new facilities will include a range of essential 
services such as adult education, job training, after-school facilities, child care, and health services that are 
available to all Emeryville children and families at the same location where schools are housed.    

The District has sought, and continues to seek, all available outside sources of funding to improve our 
school buildings, including local, state, and federal grants and state bond funds.  The District and City have 
qualified for State and Federal stimulus money that will help create jobs and improve the local economy; 
without a local match, these monies would go to other communities.  

This measure includes Independent Citizens’ Oversight to ensure that monies are spent as promised, 
and no money will be spent on administrator salaries. All funds will be spent locally to replace old schools that 
no longer meet current seismic safety standards, and cannot be taken away by Sacramento.  

It is necessary to seek voter approval of a bond measure in order to provide the local funding to ensure 
that the schools that are seismically safe.  

 

BOND AUTHORIZATION 

By approval of this proposition by at least 55 percent of the registered voters voting on the proposition, 
the District shall be authorized to issue and sell bonds of up to $95 million dollars in aggregated principal at 
interest rates below the legal limit, to provide finance for the specific school facilities projects listed in the Bond 
Project List attached hereto as Exhibit A-1, subject to all the accountability requirements specified below.  
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BOND PROJECT LIST 

The Bond Project List attached to this resolution as Exhibit A-1 shall be considered a part of the ballot 
proposition and shall be reproduced in any official document required to contain the full statement of the bond 
proposition.   

Approval of this Bond Measure (the "Measure") does not guarantee that the proposed project or projects in the 
District that are the subject of bonds under the Measure will be funded beyond the local revenues generated by 
the Measure.  If state matching funds become available, they will be used for and applied to the Bond Project 
List as per Exhibit A-1.   

 

ACCOUNTABILITY REQUIREMENTS 

The provisions in this section are specifically included in this proposition in order that the voters and 
taxpayers in the District may be assured that their money will be spent wisely to address specific facilities needs 
of the District all in compliance with the requirements of Article XIIIA, Section 1(b) (3), of the State Constitution 
and the Strict Accountability in Local School Construction Bonds Act of 2000 (codified at Education Code 
Sections 15264 and following). 

Evaluation of Needs.  The Board has prepared an updated facilities plan in order to evaluate and 
address all of the facilities needs of the District.  The Board hereby certifies that it has evaluated safety, class size 
reduction, enrollment growth, and information technology needs in developing the Bond Project List contained 
in Exhibit A-1. 

Independent Citizens’ Oversight Committee.  The Board shall establish an Independent Citizens’ 
Oversight Committee pursuant to Education Code Section 15278 and following to ensure bond proceeds are 
expended only on the school facilities projects listed in Exhibit A-1.  The committee shall be established within 
60 days of the date when the results of the election appear in the minutes of the Board. 

Performance Audits.  The Board shall conduct an annual, independent performance audit to ensure that 
the bond proceeds have been expanded only on the school facilities projects listed in Exhibit A-1. 

Financial Audits.  The Board shall conduct an annual, independent financial audit of the bond proceeds 
until all of those proceeds have been spent for the school facilities projects listed in Exhibit A-1. 

Special Bond Proceeds Account:  Annual Report to Board.  Upon approval of this proposition and the 
sale of any bonds approved, the Board shall take actions necessary to establish an account in which proceeds of 
the sale of bonds will be deposited.  As long as any proceeds of the bonds remain unexpended, the 
Superintendent of the District shall cause a report to be filed with the Board annually stating (1) the amount of 
bond proceeds received and expended in that year, and (2) the status of any project funded or to be funded 
from bond proceeds.  The report may relate to the calendar year, fiscal year, or other appropriate annual period 
as the Superintendent shall determine and may be incorporated in the annual budget, audit, or another 
appropriate routine report to the Board.   

 

FURTHER SPECIFICATIONS 

No Administrator Salaries.  Proceeds from the sale of bonds authorized by this proposition shall be used 
only for the construction, reconstruction and/or rehabilitation of school facilities including the furnishing and 
equipping of school facilities or acquisition or lease of real property for school facilities and not for any other 
purpose, including teacher and administrator salaries and other school operating expenses. 

The proceeds of the bonds will be deposited into a Building Fund to be held by the Alameda County Treasurer, 
or alternative approved by the County as required by the California Education Code. 
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Community Engagement Process.  The Emery Unified School District embraces the following Core 
Values for the Practice of Public Participation as defined by the International Association of Public Participation: 

1. Public participation is based on the belief that those who are affected by a decision have a right to be 
involved in the decision-making process. 

2. Public participation includes the promise that the public’s contribution will influence the decision. 

3. Public participation promotes sustainable decisions by recognizing and communicating the needs and 
interests of all participants, including decision makers. 

4. Public participation seeks out and facilitates the involvement of those potentially affected by or 
interested in a decision. 

5. Public participation seeks input from participants in designing how they participate. 

6. Public participation provides participants with the information they need to participate in a meaningful 
way. 

7. Public participation communicates to participants how their input affected the decision. 

Should Emery Unified School District Voters adopt this bond, the EUSD Board of Trustees shall adopt a 
resolution defining and establishing a process for community information, input, and participation in the design 
of school sites or related facilities.  This Community Engagement Process Resolution shall include a specific plan 
for soliciting community input and participation including a working timeline of community meetings and 
presentations. This plan shall include, but not be limited to workshops with District and the City’s Community 
Services staffs; meetings hosted by the School District, City, and/or community residents; and ongoing 
community engagement including web-based communications, mailings, and notices. 

 

EXHIBIT A-1: BOND PROJECT LIST 

a. Construct, furnish and equip leased and owned facilities, including but not limited to classrooms, science 
labs, and schools.   

b. Replace, demolish or renovate District properties to meet current seismic safety standards; 

c. Replace outdated portable buildings with permanent classrooms; 

d. Construct school-site support including libraries, physical education facilities, multipurpose rooms, food 
service facilities, health and recreation facilities and  play fields for joint school and community use; 

e. Upgrade and replace classroom  technology infrastructure and improve access to computer systems; 

f. Acquire available real property as needed to construct  facilities; 

g. Provide appropriate and sufficient parking facilities including but not limited to pick-up and drop-off 
access for students; 

h. Provide for costs associated with interim housing as needed during the period of construction; 

i. Make additional repairs and upgrades as needed to educational facilities; 

j. Perform necessary site preparation/restoration in connection with new construction, renovation, 
demolition, or deferred maintenance of educational facilities including off-site facilities as required; 

k. Address unforeseen conditions revealed by construction or emergency repairs (e.g. plumbing or gas line 
breaks, seismic, structural, asbestos and other hazardous materials);  

l. With written consent from neighbors, mitigate items identified by the Environmental Impact Review as 
appropriate; 

m. Install energy efficient systems including but not limited to solar electrical systems and related 
infrastructures. 
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EMERY UNIFIED SCHOOL DISTRICT 
EMERYVILLE, CALIFORNIA 94608 

 
RESOLUTION NO. 6- 2011/12 

 

ATTACHMENT B: CITY/SCHOOLS POLICY #1800 ON COMMUNITY ENGAGEMENT (ADOPTED 02.03.11) 

The City Council of the City of Emeryville and the Board of Trustees of the Emery Unified School District, 
who together comprise the City/Schools Committee, believe that input from staff, parents/guardians, 
students and members of the Community of Emeryville provides valuable perspectives and expertise to 
inform the work of the Committee. 

The Committee seeks to build a collective sense of ownership of the schools and the community by 
encouraging open communication and facilitating community-building across diverse interests. 

Accordingly, the City/Schools Committee (or their designees), following upon, and with input from the 
Citizens’ Oversight Committee (COC), shall: 

• Adopt a resolution defining and establishing a process for community information, input, and 
engagement in the design of school sites or related facilities.   

• Establish administrative councils, task forces, or advisory committees (and/or work in 
conjunction with existing bodies), that have broad community representation and embrace the 
“Core Values for the Practice of Public Participation.”1

• Develop a specific plan for soliciting community input and participation including a working 
timeline of community meetings and presentations, in alignment with existing City and School 
District advisory committees and taskforces. This plan shall include, but not be limited to: 

  

o Workshops with District and the City’s Community Services staffs;  

o Meetings hosted by the School District, City, and/or community residents;  

o Ongoing community engagement activities including web-based communications, 
mailings, and notices; and other elements as defined by the Resolution. 

• Encourage proactive engagement of youth, families, and community members  

• Develop community practices that distribute responsibility and accountability in open and 
transparent interactions 

The community engagement activities are specifically meant to outlast the duration of the facilities 
project known currently as the Center of Community Life.  They are intended to form relational 
structures and behaviors that build long-lasting and trusting relationships amongst community 
members.

                                                 
1 As defined by the International Association of Public Participation: (1) Public participation is based on the belief that those 
who are affected by a decision have a right to be involved in the decision-making process; (2) Public participation includes the 
promise that the public’s contribution will influence the decision; (3) Public participation promotes sustainable decisions by 
recognizing and communicating the needs and interests of all participants, including decision makers; (4) Public participation 
seeks out and facilitates the involvement of those potentially affected by or interested in a decision; (5) Public participation 
seeks input from participants in designing how they participate; (6) Public participation provides participants with the 
information they need to participate in a meaningful way; (7) Public participation communicates to participants how their input 
affected the decision. 
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EMERY UNIFIED SCHOOL DISTRICT 
EMERYVILLE, CALIFORNIA 94608 

 
RESOLUTION NO. 6- 2011/12 

ATTACHMENT C: SPECIFIC PLAN FOR COMMUNITY ENGAGEMENT
2

Information Distribution – providing information  

 

1. Weekly Monthly project updates and comprehensive meeting/event calendar hosted on 
www.emeryvillecenter.org, with links to City and EUSD websites 

2. Weekly Monthly Nexus partner project progress on www.emeryvillecenter.org  
3. Mailings, posters, and residential flyers for information and event notifications, as 

needed 
4. Community bulletin boards and email listservs, i.e. local organizations and businesses, 

public places, HOAs, community rooms, Anna Yates Elementary and Emery Secondary 
School, Community Services locations, staff rooms 

5. ECCL information booths and outreach efforts at community events in various city 
locations 

6. ECCL project presentations for interested community groups, businesses, etc., as 
requested 

7. Emeryville Cable Channel 27 public service announcements 
8.7. Anna Yates Elementary “Thursday Packet” for information distribution and event 

notification, as needed 
9.8. EUSD “robo-calls” for event notifications, as needed 
10.9. Monthly updates by ECCL staff at various EUSD and City Staff Meetings, as 

requested 
11.10. Translated materials, as needed 
12.11. Regular project updates at public meetings, e.g. EUSD Board of Trustees 

meetings, City/Schools meetings, Citizens Oversight Committee 
a. City/Schools committee webcasts: 

http://emeryville.org/MediaCenter.aspx?CID=City-%2f-School-Committee--1.  
b. COC web access of audio-recordings: location, TBA on www.emeryvillecenter.org 

website 
 
Information Exchange – getting community input 

1. Diverse stakeholder information and input meetings, i.e. “house-meetings””Community 
Workshops” and “Community Meetings”  

a. August 2011—March 2013 
b. Weekly progress Progress meetings with various stakeholder groups as 

requested for community information and input 
c. Stakeholder groups as identified by the COC, e.g. HOAs, parent groups, student 

clubs, staff meetings, etc. 

                                                 
2 Incorporating input from the June 15, 2011 Citizens Oversight Committee meeting 

http://www.emeryvillecenter.org/�
http://www.emeryvillecenter.org/�
http://emeryville.org/MediaCenter.aspx?CID=City-%2f-School-Committee--1�
http://www.emeryvillecenter.org/�
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d. Teacher, administrator, and community-service program development meetings 
to establish appropriate ECCL design criteria 

e. Invitations to ECCL Community Design Workshops 
f. Translation, as needed 

2. Monthly ECCL Community Design Workshops  
a. August 2011 – March 2012 
b. Held throughout the community at various locations/times to maximize broad 

community participation 
c. Monthly design workshops  for community input and review throughout 

Conceptual and Schematic Design phases of the ECCL Project  
d. Translation, as needed 

3. Web 2.0 on www.emeryvillecenter.org 
a. Reviewed and moderated by the Nexus partners 
b. Linked to popular social networking sites, facebook and twitter  
c. Project blog highlighting aspects of the ECCL facilities and program design, e.g. 

community schools models, Wellness initiative, Family Resource Center, 
Recreation Department offerings, landscape architecture, design and 
construction process 

d. Rotating guest-responders/authors, e.g. Nexus partners, teacher, parent, 
student, business community member, etc. 

e. Web-based “interest-groups,” e.g. parents, artists, students, business leaders 
f. Participants able to post ideas, pictures, videos 

 
 
 
 
 

http://www.emeryvillecenter.org/�
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	210-2905-9120-9214-8100-400-70- -801
	0
	1

	210-2924-9110-9214-8100-400-70- -801
	0
	1

	210-2924-9120-9214-8100-400-70- -801
	0
	1

	210-3102-9110-9214-8100-400-70- -801
	0
	1

	210-3102-9120-9214-8100-400-70- -801
	0
	1

	210-3202-9110-9214-8100-400-70- -801
	0
	1

	210-3202-9120-9214-8100-400-70- -801
	0
	1

	210-3312-9110-9214-8100-400-70- -801
	0
	1

	210-3312-9120-9214-8100-400-70- -801
	0
	1

	210-3322-9110-9214-8100-400-70- -801
	0
	1

	210-3322-9120-9214-8100-400-70- -801
	0
	1

	210-3402-9110-9214-8100-400-70- -801
	0
	1

	210-3402-9120-9214-8100-400-70- -801
	0
	1

	210-3502-9110-9214-8100-400-70- -801
	0
	1

	210-3502-9120-9214-8100-400-70- -801
	0
	1

	210-3602-9110-9214-8100-400-70- -801
	0
	1

	210-3602-9120-9214-8100-400-70- -801
	0
	1

	210-3802-9110-9214-8100-400-70- -801
	0
	1

	210-3802-9120-9214-8100-400-70- -801
	0
	1

	210-4300-9110-9217-8100-400-70- -801
	0
	1

	210-4415-9110-9220-8100-400-70- -801
	0

	210-5825-9110-9208-8100-400-70- -801
	0
	1

	210-5825-9120-9208-8100-400-70- -801
	0
	1

	210-5830-9110-9212-8100-400-70- -801
	0
	1

	210-5830-9120-9212-8100-400-70- -801
	0
	1

	210-5845-9110-9609-8100-400-70- -801
	0

	210-6240-9110-9204-8500-400-70- -801
	0
	1

	210-6250-9110-9203-8500-400-70- -801
	0







	802
	
	
	
	
	5
	210-6210-9110-9202-8500-400-70- -802
	0
	1

	210-6210-9120-9202-8500-400-70- -802
	0
	1







	808
	
	
	
	
	5
	210-5650-9110-9306-8100-400-70- -808
	0
	1

	210-5650-9120-9306-8100-400-70- -808
	0
	1

	210-5830-9110-9306-8100-400-70- -808
	0

	210-6200-9110-9306-8500-100-56- -808
	0

	210-6400-9110-9306-8100-100-56- -808
	0

	210-6400-9110-9306-8100-300-56- -808
	0







	810
	
	
	
	
	5
	210-6157-9120-9104-8500-400-70- -810
	0
	1











	Dec. 31 2012 Report
	Dec. 2012 Warrants
	Fiscal 17a Dec.COC
	Account Transaction Detail-Balance 
	1
	18
	
	
	
	
	
	4
	210-8660-0000-    -    -   -  - -
	0

	210-8660-9110-    -    -   -  - -
	0

	210-8660-9120-    -    -   -  - -
	0

	210-8660-9130-    -    -   -  - -
	0







	704
	
	
	
	
	5
	210-3802-9110-0000-8100-500-70- -704
	0

	210-5830-9120-0000-8100-500-70- -704
	0
	1

	210-5845-9120-0000-8100-500-70- -704
	0

	210-6150-9120-0000-8500-500-70- -704
	0

	210-6155-9120-0000-8500-500-70- -704
	0
	1

	210-6210-9120-0000-8500-500-70- -704
	0
	1

	210-6250-9120-0000-8500-500-70- -704
	0

	210-6270-9120-0000-8500-500-70- -704
	0

	210-6272-9120-0000-8500-500-70- -704
	0

	210-6300-9120-0000-8500-500-70- -704
	0

	210-6410-9120-0000-8500-500-70- -704
	0
	1







	801
	
	
	
	
	5
	210-2305-9110-9214-8100-400-70- -801
	0

	210-2305-9120-9214-8100-400-70- -801
	0
	1

	210-2405-9110-9214-8100-400-70- -801
	0

	210-2405-9120-9214-8100-400-70- -801
	0
	1

	210-2905-9110-9214-8100-400-70- -801
	0

	210-2905-9120-9214-8100-400-70- -801
	0
	1

	210-2924-9110-9214-8100-400-70- -801
	0

	210-2924-9120-9214-8100-400-70- -801
	0

	210-3102-9110-9214-8100-400-70- -801
	0

	210-3102-9120-9214-8100-400-70- -801
	0
	1

	210-3202-9110-9214-8100-400-70- -801
	0

	210-3202-9120-9214-8100-400-70- -801
	0
	1

	210-3312-9110-9214-8100-400-70- -801
	0

	210-3312-9120-9214-8100-400-70- -801
	0
	1

	210-3322-9110-9214-8100-400-70- -801
	0

	210-3322-9120-9214-8100-400-70- -801
	0
	1

	210-3402-9110-9214-8100-400-70- -801
	0

	210-3402-9120-9214-8100-400-70- -801
	0
	1

	210-3502-9110-9214-8100-400-70- -801
	0

	210-3502-9120-9214-8100-400-70- -801
	0
	1

	210-3602-9110-9214-8100-400-70- -801
	0

	210-3602-9120-9214-8100-400-70- -801
	0
	1

	210-3802-9110-9214-8100-400-70- -801
	0

	210-3802-9120-9214-8100-400-70- -801
	0
	1

	210-4300-9110-9217-8100-400-70- -801
	0
	1

	210-4415-9110-9220-8100-400-70- -801
	0

	210-5825-9110-9208-8100-400-70- -801
	0
	1

	210-5825-9120-9208-8100-400-70- -801
	0
	1

	210-5830-9110-9212-8100-400-70- -801
	0

	210-5830-9120-9211-8100-400-70- -801
	1

	210-5830-9120-9212-8100-400-70- -801
	0
	1

	210-5845-9110-9609-8100-400-70- -801
	0
	1

	210-6240-9110-9204-8500-400-70- -801
	0

	210-6250-9110-9203-8500-400-70- -801
	0







	802
	
	
	
	
	5
	210-6210-9110-9202-8500-400-70- -802
	0

	210-6210-9120-9202-8500-400-70- -802
	0
	1







	808
	
	
	
	
	5
	210-5650-9110-9306-8100-400-70- -808
	0
	1

	210-5650-9120-9306-8100-400-70- -808
	0
	1

	210-5830-9110-9306-8100-400-70- -808
	0
	1

	210-6200-9110-9306-8500-100-56- -808
	0

	210-6400-9110-9306-8100-100-56- -808
	0

	210-6400-9110-9306-8100-300-56- -808
	0







	810
	
	
	
	
	5
	210-6157-9120-9104-8500-400-70- -810
	0
	1












	12.13.12 updated Community Engagement Resolution for COC review on 12.19.12
	EMERYVILLE, CALIFORNIA 94608
	RESOLUTION NO. 6- 2011/12
	EMERYVILLE, CALIFORNIA 94608

	RESOLUTION NO. 6- 2011/12
	EMERYVILLE, CALIFORNIA 94608

	RESOLUTION NO. 6- 2011/12
	EMERYVILLE, CALIFORNIA 94608

	RESOLUTION NO. 6- 2011/12




